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PARSONS
2495 Natomas Park Drive, Suite 600  •  Sacramento, California  95833  •  (916) 576-2770  •  Fax: (916) 576-2771  •  www.parsons.com

August 2, 2013

Mr. Colt Esenwein, PE 
Stanislaus County Dept. of Public Works 
1716 Morgan Road 
Modesto, CA 95358

SUBJECT: REQUEST FOR QUALIFICATIONS FOR ALL-INCLUSIVE PA/ED SERVICES ON THE NORTH COUNTY  
  CORRIDOR PROJECT

Dear Mr. Esenwein: 
Parsons Transportation Group Inc. (Parsons) is pleased to present this Statement of Qualifications to the Stanislaus County 
Department of Public Works for environmental and engineering professional services for the North County Corridor (NCC) 
project. Parsons is excited to serve Stanislaus County and the Joint Powers Authority (JPA) in the delivery of this regionally 
significant project. The successful transfer of State Transportation Improvement Program (STIP) funds to the NCC, and recent 
actions to revise the project limits and footprint, have set the stage for the ultimate project approvals. To maintain momentum 
on past accomplishments, the Parsons Team brings the combination of knowledge, technical ability, and relevant experience 
needed to complete the Project Approval/Environmental Documents (PA/ED) in three years. Consider the following key 
attributes of the Parsons Team.

 • Experienced Project Manager
The Parsons Team’s Project Manager, Trin Campos, has successfully managed project teams on multiple state route 
re-alignment projects during his 22-year tenure at Caltrans. Over the past 4.5 years, Trin served as the Deputy Project 
Manager and the Engineering Lead on the NCC project, and has been directly involved in all aspects of the technical and 
project management efforts. This enables Trin to bring the NCC history, project technical knowledge, and the Caltrans 
expertise necessary to effectively move this project forward and complete the PA/ED phase. 

 • Full-Service Stability 
Trin is supported by the deep bench of Parsons, a globally respected, financially stable, locally established firm with 
high employee retention and commitment. Over the last 20 years, Parsons has accumulated an excellent track record 
in preparing high-quality environmental documents and technical studies in accordance with Caltrans’ requirements 
at an accelerated schedule. Parsons’ depth and breadth of in-house engineering, environmental, funding, and program 
management services means the JPA reaps the benefit of a fully integrated team. 

 • Full-Service Subconsultant Support 
Parsons hand-picked our subconsultants to provide the project continuity, local knowledge, and relevant expertise 
necessary to maintain the trust and credibility established thus far, and to provide specific expertise necessary to tackle 
the critical environmental, engineering, and funding challenges ahead. Key subconsultants and their primary roles include 
LSA Associates, Inc. (LSA), for biology and permitting; Fehr & Peers for traffic studies; Judith Buethe Communications for 
outreach; Smith, Watts & Martinez, LLC, for funding strategy; and Giuliani & Kull, Inc., for utilities.





STATEMENT OF QUALIFICATIONS

For All-inclusive PA&ED Services on The North County Corridor Project

UNDERSTANDING

A program-level CEQA document and CTC State Route Adoption 
that designated the North County Corridor (NCC) as the new SR 
108 alignment from SR 219 (McHenry Avenue) to SR 120/108 east 
of Oakdale was completed in 2010. The Route Adoption enabled 
the transfer of $91 million in State Transportation Improvement 
Program (STIP) funds from the Oakdale Bypass project to the 
construction phase of the NCC project. The original NCC project 
proposed a 25-mile new freeway/expressway alignment from 
SR 99 to SR 120 east of Oakdale. The NCC project level studies 
then continued with a large range of preliminary alignment 
alternatives developed thought an extensive early public 
scoping process. Over the past 4 years, the alternatives were 
refined to the current four alignment Alternatives 1A, 1B, 2A, 
and 2B. This refinement of alternatives was based on additional 
site information from early technical studies, additional public 
input from an active community outreach program, and 
recommendations from the Project Development Team (PDT). 

The preliminary geometric design for the alternatives was 
completed with review of the Caltrans design oversight 
engineer and with input from the PDT. Based on the geometric 
design, the right-of-way (ROW) needs and environmental 
study limit (ESL) maps for each alternative were prepared for 
use in environmental technical studies and 
ROW impact/cost estimation. Surveys and 
mapping at a level necessary for Project 
Approval/Environmental Document (PA/
ED) phase studies was completed. The NCC 
project scope and limits have been revised 
as recommended in the June 5, 2013, PDT 
meeting and described in the Request for 
Qualifications (RFQ). The NCC project is now 
proposed as an access-controlled expressway 
from SR 219/Tully Road to SR 120/108 east of 
Oakdale. 

The NCC Joint Powers Authority’s (JPA) staff 
is searching for a firm with the expertise, 
knowledge, and ability to deliver a final ED within three years, 
along with the necessary engineering support and approvals for 
the revised expressway limits. Trin Campos and the Parsons leads 
bring a new management approach and leadership mentality 

to guide the team through the corridor approval process. 
Our approach to deliver and exceed the JPA’s expectations is 
captured in the following key objectives.

KEY OBJECTIVES

1. Maintain and build credibility developed through previous 
outreach, policy, and technical efforts.

2. Develop a solid execution plan to manage and deliver quality 
deliverables by 2016.

3. Salvage existing environmental information and combine 
with new data to produce legally defensible documentation.

4. Work collaboratively with the JPA’s staff to close the funding 
shortfall through added funding and implementation 
strategies.

APPROACH
Project ManageMent
Parsons brings the right combination of personnel, knowledge, 
proven experience, and tools to effectively manage the key 
deliverables of the NCC project to secure environmental approval 
within three years. Our project management approach is built 
around the following key objectives and efforts.

aggressive cost, scoPe, and schedule 
control 
Successfully delivering a project, especially one the size and 
complexity of the NCC project, requires a project management 
team focused on the critical path items and risk factors impacting 
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Consultation with NMFS may be required if perennial drainages, which 
support anadromous fish will be impacted.  Scope presumes that perennial 
drainages supporting anadromous fish will be avoided/no consultation with 
NMFS anticipated.  If consultation is required schedule for completing 
Natural Env. Study Report and obtaining Biological Opinion could be 
delayed by 2 - 4 months.  

Environmental

Coordination with National 
Marine Fisheries Service 
(NOAA Fisheries) is not 
needed (no anadromous fish 
present)

Avoidance
Confirm and verify early on that no T &E 
anadromous fish species are present; 
monitoring listings during project life

Impact

Raised probability 7/20/11

Impact

Acceptance

Jacobs to ensure access is obtained early 
on in advance of survey windows; 
immediately following scoping; schedule 
adherence. Caltrans to aid in obtaining 
NTE's

Lauren AbomDelay in obtaining NTEs due to project 
changes in description and/or schedule

Active 6

EnvironmentalActive

NMFS requests inclusion through 
scoping process or bio field surveys 
determine that the alternatives will 
impact fish habitat.

Schedule

Impact

Mitigation
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Trin Campos

Lauren Abom

Moderate

Impact

7

7/15/2010

7/15/2010

Schedule

Low
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Impact

Low
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Acceptance

Mitigation

Send Design Manager to critical PDT 
meetings of these other projects
Pro: More knowledge of other projects' 
design strategies
Con: Additional cost for NCC

Lauren Abom

Regular coordination with regulatory 
agency staff.
Pros: Positive relationship with agency 
staff resulting in favorable understanding
Con: None

Moderate

Lowered impact probability on 
7/20/11

TAC Approval of Alternatives on 
4/26/2011

Close coordination with TAC members 
during alternative alignment development Trin Campos

Pr
ob

ab
ili

ty

Moderate

Mitigation

Active 3 7/15/2010 Environmental
Potential for increase in 
alternatives resulting from 
6002 Coordination

The NEPA 6002 Agency Coordination regulations require the lead 
agencies to involve and consult with regulatory agencies early in the 
environmental process.  While this is a potentially positive action, there is a 
risk that the regulatory agencies may start "running the project", for 
example, asking for more detailed studies, more minor analyses, more 
alternatives than what we think is reasonable and feasible, etc

Substantial scope variation(s) or more 
and more requests starting to 
accumulate as a result of consultations 
with the regulatory agencies.

Moderate Low

Impact

Written documentation of all key decisions 
and posting them on the File 
Collaboration Server.
Pro: Proof of all decisions
Con: Qualifying what constitute key 
decision may become subjective.  
Conservative actions may lead to 
unmanageable number of documents 
being saved making it difficult to retrieve

Kris Balaji

Pr
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ScheduleActive 2 7/15/2010 Project Team Change in Caltrans Personnel

During the Route Adoption Phase, Caltrans environmental Manager was 
reassigned to a different duty, and the DED was prepared under the 
guidance of the Acting Manager.  Just when the DED was about to be 
released to the public, the original manager returned and the manager did 
not agree with a lot of decisions made by the previous staff, resulting in 
excessive rework and schedule delay.  It is possible that the change in 
personnel during this phase of work may result in similar situation

Change in Management level Caltrans 
staff for Environmental, Design or 
Project Management discipline

Acceptance

Continuous communications with 
Headquarters legal. Include as part of 
6002 Coordination Plan. 
Pro: HQ Legal well informed of the project
Con: HQ Legal may micro manage the 
project

Kris Balaji

Risk Matrix

Active 1 7/15/2010

HQ Legal asking for more time than 
allotted in the agreed upon project 
schedule, or HQ Legal asking for 
unreasonable amount of information or 
extra work than usually required for 
legal review

Moderate HighSchedule
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ab
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ty

(12)
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y

Active 4 7/15/2010

Environmental HQ legal review

Caltrans legal will be involved during the 6002 - Agency Coordination 
process and the review of the Draft and Final Environmental Document.  
HQ Legal's work load priorities or risk averseness may cause schedule 
delays on the project of 6 - 12 months.

Impact

Design

Schedule delays due to 
untimely Coordination 
requirement with Hammett 
and Kiernan Projects

Rework of alternatives that are already 
designed and approved on NCC Schedule

Currently, the Stanislaus County has embarked on the environmental study 
for  interchange improvements at Kiernan Ave/SR99 and Hammet 
Avenue/SR99.  The design alternatives for NCC may connect to either or 
both interchanges.  As such, each NCC alternative needs to be 
coordinated with the Kiernan and Hammet alternatives, even after the 
PA&ED is completed for those projects and alternatives are chosen.  This 
may result in some rework on the NCC Project.

Request from JPA jurisdictions to 
completely avoid conflicts to existing 
circulation

Cost Low LowDesign

Conflicts with other local 
jurisdictions should there be 
potential conflicts of NCC 
alignment with their existing 
local road circulation.

Should one or more of the proposed NCC alignment alternatives conflict 
with the local circulation of the JPA jurisdictions, there exists potential for 
negotiation or strained relationship.

7/15/2010Active 5

Schedule

Pr
ob

ab
ili

ty

High High
A delay in obtaining Notice to 
Enter (NTEs) leads to delay in 
schedule.

The efficiency and timeliness of environmental surveys are dependent 
upon the availability of access to the study area; Lead agency or the 
project proponent would be responsible for obtaining access to meet the 
proposed schedule.

PARSONS WILL UPDATE THE PREVIOUSLY PREPARED RISK REGISTER, 
TO IDENTIFY MITIGATION AND AVOIDANCE STRATEGIES FOR 

SCHEDULE OR COST-CRITICAL ITEMS.
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For All-inclusive PA&ED Services on The North County Corridor Project

the project’s cost, scope, or schedule. As a first order of business, 
Parsons will update the previously prepared risk register, to 
identify mitigation and avoidance strategies for schedule or 
cost-critical items. Combined with the continuously updated 
critical path schedule and monthly earned-value management 
(EVM) budget tools, our Project Manager and task leads have 
the tools and expertise necessary to anticipate potential issues, 
proactively communicate those issues to JPA staff, and strategize 
ways to avoid or minimize their impacts. 

coMPrehensive coMMunication Plan
Based on our extensive experience delivering similar projects, 
two-way communication is absolutely critical to meet the 
environmental schedule. Our team can only move forward as 
quickly as decisions are made. Therefore, one of the key project 
management tasks of the new team is to do the following:

 • Reaffirm the project charter – The project charter needs 
to be updated to reflect current project conditions. The 
new team brings an opportunity to revisit the charter, gain 
consensus from the PDT on project-specific updates and 
deliverable time frames, and create realistic and defensible 
expectations moving forward.

 • Provide clear/concise objectives and action items – With 
Caltrans’ resources focused on many different projects, it 
is imperative for our project team to do all we can to focus 
our efforts and attention on the NCC project. Our process 
includes check-in’s with the Caltrans Project Manager and 
Environmental lead before each PDT meeting to review and 
confirm objectives. This will also allow Caltrans to provide 
a clear list of action items and due dates for each party or 
individual. Initiating and maintaining accountability from 
day one for all team members is crucial for setting the tone 
for the project’s duration.

 • Highlight policy and technical issues and decisions –  
Parsons fully understands the political and regional 
significance of this project, and the need to engage policy 
makers throughout the project development process. 
However, for the PDT to be as effective and efficient as 
possible, its focus must remain on the technical issues and 
decisions to be made, and should not be distracted by higher-
level policy decisions that are better suited for a separate 
venue. To address this sensitive issue, Parsons recommends 

updating the team communication plan to clarify roles, 
responsibilities, and the need to stay laser focused on the 
technical issues to meet the schedule.

unMatched Quality assurance/Quality 
control Process
Because it is one of our core values, Parsons’ commitment to 
quality is second to none. Our quality practices have resulted 
in more efficient and effective cost management and customer 
satisfaction. One of Parsons’ trademarks includes a company 
quality program that follows ISO requirements. We have been 
ISO 9001 certified for more than 10 years, and we were one of the 
first design firms to obtain companywide ISO 9001 certification. 
Parsons is committed to quality in every project stage and will 
hold each member of our team to the highest quality standards. 

Parsons’ Commitment to quality will be 
integrated into the PA/ED deliverables.

PRELIMINARY ENGINEERING

This task is the first order of business to confirm ROW and the 
environmental study limits (ESL), which will in turn drive the 
traffic analysis and preparation of the environmental technical 
studies. Parsons’ approach to expediting this task includes the 
following:

confirM alternatives 1B/2B geoMetrics
Parsons will incorporate the design modification to Alternatives 
1B/2B east end connection to SR 120 with a review by Caltrans’ 
Design staff and through the complete documentation of the 

FOR THE PDT TO BE AS EFFECTIVE AND EFFICIENT 
AS POSSIBLE, ITS FOCUS MUST REMAIN ON THE 

TECHNICAL ISSUES AND DECISIONS TO BE MADE.

Page | 2Parsons
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reason for the change with the PDT. This design modification will 
also be incorporated into the ROW and the ESL maps. 

Parsons will analyze and confirm the geometrics 
at the eastern connection to SR 120.

finalize intersection layouts
With the traffic analysis as a potential critical path item, finalizing 
the intersection and interchange geometrics is a high priority. 
To expedite the analysis, Parsons proposes using the use of 
“Intersection Design Templates” that show lane details and 
the ROW needed for PA/ED studies. The design layout details for 
each specific intersection will be prepared during the PS&E phase. 

To expedite the traffic analysis, Parsons propose 
the use of intersection design 

templates, deferring more detailed design to 
the PS&E phase.

Parsons will update the Design Standards and Criteria Memo 
checklist so that the proposed expressway facility type, design 
speed, and design standards are confirmed with Caltrans before 
completing the design updates.

In addition to the key issues described above, a substantial 
portion of the technical work remains to be completed or 
verified. Parsons’ Project Manager brings unmatched knowledge 
and understanding of the status of work items. The tables on the 
pages 4 and 6 provide a list of key engineering and environmental 
technical tasks, a summary of the past work completed, and the 
approach for completing the technical work necessary to move 
this project forward. 

ENVIRONMENTAL 

The Parsons Team has successfully prepared high-quality 
environmental documents and technical studies on an accelerated 
schedule, and in accordance with Caltrans’ requirements. We 
have accomplished this for several recent environmental impact 
statements/environmental impact reports (EIS/EIR), all prepared 
for local agencies with Caltrans’ oversight. Parsons is one of only 
a few consultants statewide who claim this level of success. We 
are well prepared to meet this schedule for the NCC project, 
while ensuring that all documents are compliant with Caltrans’ 
Standard Environmental Reference (SER). Our understanding 
and approach regarding key environmental review issues 
immediately follow.

Understanding of Key environmental review issUes

Confirm Logical Termini – With the recent decision to change 
the western terminus of the project from US 99 to approximately 
Tully Road, there is a need to confirm that the proposed project 
has logical termini and independent utility consistent with FHWA 
environmental regulations and Caltrans’ procedures.

Verify validity of current NOI/NOP – We understand that the 
change to the project limits described above has prompted the 
consideration of issuing a new or revised Notice of Intent (NOI) 
under NEPA, and Notice of Preparation (NOP) under CEQA. This 
may be necessary if the changes to the project would result in 
new environmental impacts or affect new locations that were 
not disclosed in the original NOI/NOP, or substantially intensify 
previously disclosed impacts; however, the original NOI/NOP did 
identify an expressway facility currently under consideration, the 
project limits currently proposed fall within the limits previously 
defined, and the NOP statement “… this initial phase of the 

Page | 3Parsons
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Parsons

CURRENT STATUS OF ENGINEERING TECHNICAL TASKS

ENGINEERING TECHNICAL TASKS 
UNDERSTANDING 

COMPLETED PREVIOUS SR 99 TO SR 120 FREEWAY/EXPRESSWAY LIMITS
APPROACH 

NEW SR 219 (TULLY ROAD) TO SR 120 EXPRESSWAY LIMITS

Development of Alternative Alignments Completed and range of alternatives refined by PDT to 1A, 1B, 2A, and 2B, with ongoing design 
modification to Alternative 2A/2B at east end connection to SR 120.

Finish Alternative 2A/2B design modification with review by CT Design and document reason for change with PDT. Confirm 
appropriate Range of Alternatives and Need and Purpose (N&P) statement for new expressway limits.

Design Standards and Criteria Memo Completed. Review and update memo with CT Design to confirm design speed and requirements for new expressway facility and limits. Expect 
minor revisions due to freeway and expressway having similar design requirements.

Preliminary Geometrics (GAD) Completed. Review and update with CT Design to confirm new expressway design and ROW needs. Identify any mandatory design exceptions.

ROW Needs Maps Completed. Review and update maps for each alternative with CT Design review for new expressway and limits.

ESL Maps Completed. Review and update maps for each alternative with CT Design and environmental review for new expressway and limits.

Local Road IC and At-Grade Intersection Design IC design layouts completed, but not all intersection lane details. Complete the new at-grade intersection design layouts needed for Traffic Operaitons study. Propose use of Intersection Design 
Template, showing lane details and ROW needed for PA/ED studies. 

Traffic Studies Land-use and road network assumptions confirmed, forecast report was completed and 
Operaitons study was started but not completed. StanCOG 2011 RTP will be used for this study and the PDT will determine if and how the future 2014 RTP will be considered. 

Resolve Specific Property Access issues Ongoing, not completed Important to resolve immediately, as it may affect ROW and ESL maps. Will work directly with NCC Project Manager for property 
owner outreach. 

Confirm Frontage Roads Ongoing, not completed Important to resolve immediately, as it may affect ROW and ESL maps. Will work directly with NCC Project Manager for local agency 
coordination.

Preliminary Geotechnical Report Draft report completed, but final report not finished. Proceed with a final draft of the Preliminary Geotechnical Report with revisions reflecting the new project limits for team review 
comments. 

Structure APS
Prepared approach and locations for APS to be completed, but no APSs completed. The 
approach confirmed with CT Design and Structures was to complete a total of seven APS and 
serve as representative basis for cost of all other structures in PA/ED.

Review APS locations for new project limits, request reduction to no more than six APSs as sufficient for PA/ED. Confirm the structure 
locations for APS with CT Design and Structures. 

Preliminary Drainage Report and Stormwater Data 
Report Study approach plan and area maps completed, but draft reports not completed. Confirm Drainage and Stormwater study approach for new expressway and limits with CT Design and District Drainage Engineer. Use 

completed drainage area maps, if possible, and proceed with study and draft reports.

ROW Data Sheets Impacted parcels identified and Excel list for each alternative completed, but no ROW data 
sheets completed.

Obtain Excel parcel list and update for each alternative, confirm ROW data sheet format and review process with CT District ROW Lead. 
Prepare and submit one draft sample ROW data sheet for CT review and verification of format and data details, then proceed with all 
other data sheets. 

Utility Assessment and cost estimates Existing major utilities investigation report and general cost estimates completed for Route 
Adoption Study. Not updated for PA/ED alternatives. 

Use the existing major utilities report data and confirm all existing utilities and owners along current alignments and limits. Identify 
all project conflicts, develop preliminary resolution plans, and provide estimated cost and ROW impacts for PA/ED studies.

Railroad Study and Cost Railroads identified and design plan established, but study report not completed. Confirm all railroad facilities, owner, and develop preliminary grade separation plan for all active lines and provide cost estimate and 
ROW impacts for PA/ED studies. 

VA Study Not completed. Complete VA once preliminary geometrics are available and all major cost items have been defined.

Cost Estimates/Constructability Review General corridor alternative cost estimates completed for Route Adoption report. Not yet 
competed for PA/ED alternatives. Prepare a detailed cost estimate for each alternative and perform independent constructability review.

Park-and-Ride Lots, Multimodal Facilities, Etc. Not completed yet. Consider possible park-and-ride lots and identify other potential multimodal features with local agency coordination. Prepare study 
summary memo. 

Page | 4Parsons
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proposed project would authorize … construction and operation 
of the first constructible phase from McHenry to SR 108/120,” is 
consistent with the present project delivery strategy.

We will support the JPA in confirming the approach to these 
important scoping decisions, before proceeding with the 
technical studies and preparation of the draft ED. Based on 
information currently available, we will support the JPA in 
its communications with Caltrans to confirm logical termini/
independent utility based on the revised project limits and the 
rationale for not reissuing the NOI/NOP. 

Technical Studies – We understand that four administrative 
draft technical studies were completed, but require updating 
to address changes to the project, and that work has started for 
some but not all of the other technical reports. The following 
issues are priority concerns:

 • Air Quality – The NCC is included in the adopted 2011 
Regional Transportation Plan (RTP) as a two- to six-lane 
expressway from SR 99 to SR 120/108. A new RTP is 
scheduled for adoption in 2014. Air quality conformity with 
the applicable State Implementation Plan will be based 
on the RTP that is in effect at the time of the conformity 
determination. As part of the conformity determination, 
project-level conformity will be evaluated, based on traffic 
modeling conducted for the project.  

 • Biology – Existing information indicates approximately 
40 vernal pools were identified in recent surveys, including 
20 pools not previously identified  in dry season surveys.  
In addition, California Tiger Salamander (CTS) surveys are 
on hold pending sufficient wet season rainfall.  Based on 
existing, accessible data, it is not clear what surveys have 
been completed for vernal pool branchiopods and California 
tiger salamander or the nature of the results. Due to the 
timing of potential surveys, and their impact to the overall 
PA/ED schedule, the ability to quantify impacts of the 
proposed alignments to these species is critical to 
developing contingency plans in the event of adverse 
weather conditions and/or survey negative results.  
Upon receipt of this quantifiable data from ICF, Parsons will 
be able to work with JPA staff on the benefits, risks, costs and 
tradeoffs of continuing vs. discontinuing surveys.   

 • Community Impacts – As a new expressway, the NCC  has 
the potential for influencing growth and creating economic 
impacts to existing businesses and agricultural properties. 
Additionally, direct impacts to properties will create access 

issues that must be addressed from a design standpoint and 
regarding environmental impacts and mitigation measures. 
Parsons will analyze these access issues and provide 
alternative access solutions early on, to confirm the revised 
project limits and adequately inform property owners and 
stakeholders of potential changes. 

Parsons will identify local agricultural access 
options to confirm environmental study limits.

Agency Consultation – We understand that consultation has 
begun pursuant to the NEPA and Clean Water Act Section 404 
integration process. It is critical to consult with the signatory 
agencies of the NEPA/404 Memorandum of Understanding 
to establish agreement regarding key project considerations 
during environmental review, which may include reaffirming 
the project’s purpose and need and range of alternatives in 
light of the revised project definition. Additionally, continuing 
consultation with the U.S. Fish and Wildlife Service under 
Section 7 of the Federal Endangered Species Act and initiating 
consultation with the State Historic Preservation Officer under 
Section 106 of the National Historic Preservation Act will be 
important to maintaining project momentum and ultimate 
agency approvals.

Responsiveness to Comments – Our experience working 
on projects with public controversy and a high likelihood of 
legal challenge has given us a keen understanding of the 
need for a bullet-proof draft EIS/EIR, thorough responses to 
public comments in the final EIS/EIR, and providing ongoing 
opportunities for public involvement to minimize controversy 
and build consensus for the project. 
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Parsons

CURRENT STATUS OF ENVIRONMENTAL TECHNICAL TASKS

ENVIRONMENTAL TECHNICAL TASKS 
UNDERSTANDING 

COMPLETED PREVIOUS SR 99 TO SR 120 FREEWAY/EXPRESSWAY LIMITS
APPROACH 

NEW SR 219 (TULLY ROAD) TO SR 120 EXPRESSWAY LIMITS

Verify logical termini Logical termini identified for previous project limits. Confirm logical termini/independent utility, pursuant to FHWA criteria, based on the revised project limits.

Description of Alternatives Alternatives Screening Plan completed 5/30/12. Refine alternatives to be evaluated in technical studies.

Natural Environment Study (NES) Draft report started, not completed. Review, update work done to date based on changes to alternatives, complete protocol surveys for California Tiger Salamander and 
vernal pool branchiopods, as required, and complete unfinished chapters.

Wetlands Report Wetland delineation has been done.  Notes from 4/10/12 meeting with Corps of Engineers 
provided.  No report provided. 

Review 4/10/12 meeting notes; review and update wetland delineation based on changes to alternatives. Prepare report and append 
to NES.

Biological Assessment Fairy shrimp surveys conducted. No report provided. Prepare after field studies are completed and append to NES.

Botanical Survey Surveys conducted, no report provided. Shelf life issue (2 years). Update older data & as needed based on changes to alternatives.

Community Impact Analysis (CIA) Property list and Assessor’s parcel information provided. No information on whether any work 
was done on the CIA.

Assess land use and access, farmland, growth, social, economic, relocation and displacement, and environmental justice impacts.  
Prepare report.

Air Quality, Energy No work done. When traffic data are available, conduct analyses and prepare reports.

Hazardous Waste, Archaeology, Paleontology Administrative draft reports completed. Review and update based on changes to alternatives.

APE map or report Caltrans approved 12/9/11. Review and update based on changes to alternatives.

Historic Resources Evaluation Report DPR forms were completed for a large number of properties, but no report prepared. Review work done to date, prepare additional DPR forms if needed based on changes to alternatives, prepare report.

Historic Property Survey (HPSR) Report, Finding of 
Effect (FOE) Provided Historic County parcel maps, aerial photos, Sanborn fire insurance maps: 1877-1957.  Evaluate eligibility of properties for the National Register of Historic Places and prepare HPSR.  Initiate Sec. 106 consultation with SHPO 

through Caltrans. Evaluate impacts and prepare FOE. 

Noise Study Report (NSR), Noise Abatement Decision 
Report (NADR) Field data provided. No report provided. Collect new data due to changes in land use and alternatives. When traffic data available, evaluate impacts, prepare NSR. Abatement 

considerations in NADR.

Visual Impact, Floodplain, Water Quality, Energy No work done. When ESL and description of alternatives are available, conduct analyses and prepare reports, including visual simulations at key 
locations.

Consultation with US Fish and Wildlife (FWS) FWS approval to conduct CTS wet season surveys 3/12, CTS survey proposal to FWS (2013), 
internal drafts. Review and update survey proposal based on changes to alternatives, coordinate with FWS.

NEPA/404 Integration Consultation initiated with signatory agencies.  If needed, reaffirm purpose and need and the range of alternatives.
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STATEMENT OF QUALIFICATIONS

For All-inclusive PA&ED Services on The North County Corridor Project

outreach
Our over-arching objective for public outreach is to maintain and 
build the trust and credibility that has been established to-date 
by the public outreach team. Our approach includes the following 
activities to support that goal:

Continue the Community Focus Group – The Community Focus 
Group (CFG) has been a valuable resource to solicit stakeholder 
input and truth information items that will be taken to the 
public. Parsons’ key staff and Judith Buethe Communications 
have teamed together on similar corridor projects, and will 
reunite our resources to continue the effective use of the CFG.

General Public meetings – Our approach includes three general 
public outreach meetings to occur at three key milestones. 
Meeting milestone No. 1 will provide information on the 
re-scoped project, and should occur in fall 2013. Our proposed 
location for the meeting is in Riverbank. This is an especially 
important meeting, as it allows the new team to demonstrate 
a seamless transition and solid plan moving forward. Milestone 
No. 2 is proposed several months prior to the public release of the 
Draft EIS/EIR to pave the way for a smooth public process during 
circulation of the Draft EIS/EIR.

PROJECT FUNDING AND IMPLEMENTATION

Across the country, public agencies struggle with the 
same critical uncertainty: how to fund and deliver critical 
transportation improvements in this increasingly competitive 
world economy? To make it even more challenging, how do we 

do this in a sustainable fashion, improving our environment and 
creating sustainable long-term and dependable employment 
opportunities in the future? 

Stanislaus County, with other regional partners and the 
state, have collaborated in a successful manner to prepare 
for the development of the NCC project through strategic 
relinquishments and legislative efforts to preserve previous 
programming commitments to the region through the inclusion 
of SR 108 into the interregional and intercounty road system.

Additionally, the County came extremely close to enacting a 
Transportation Sales Tax measure in 2008, narrowly missing the 
two-thirds threshold by a few hundred votes. Local measure 
funding must be examined as a part of this project. Moreover, it is 
anticipated there will be strong legislative interest in addressing 
elements of the state constitution that require local special taxes 
to achieve a supermajority to pass in the coming year, which if 
successful in reducing the required voter threshold, may make a 
renewed Self Help tax effort more acceptable. Building off of this 
programming platform, the Parsons Team will focus our efforts 
on developing a preliminary funding and marketing strategy, 
which will include an analysis of local state and federal funding 
options, as well as alternative funding options, such as Public 
Private Partnership and user fee options, and will help the JPA 
craft an attractive and marketable portfolio of projects along the 
corridor and maintain a high state of competitive readiness, able 
to anticipate, adjust, and successfully compete for funding. 

An example of one of Parsons’ recent success stories is the SR 91 
TIGER/TIFIA award in 2011. Greg Oslund led the development of 
the bring-to-market strategy for the SR 91 Corridor Improvement 
project in Riverside County, which received a $20 million grant 
to support $435 million in federal credit assistance under the 
TIFIA Program. Greg brings valuable lessons learned that were 
critical to the TIGER/TIFIA award, and that will be applied to the 
NCC project.

Staff Organization
The organizational chart on page 7 displays the Parsons team.  
Key staff, who bring continuity, project knowledge, and critical 
experience, are highlighted, and their individual experience is 
summarized on the pages immediately following.  Our team 
includes subconsultant support for both the PA/ED and PS&E 
phases, to provide the JPA will full service support.
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STATEMENT OF QUALIFICATIONS

For All-inclusive PA&ED Services on The North County Corridor Project

SUPPORT SERVICES

ORGANIZATIONAL CHART

ENGINEERING 
Lead – Bruce Tafoya, PE 

ROADWAY DESIGN
Max Manzano, PE 
Brent Lemon, PE 8

STRUCTURES APS
John Bishop, SE 

Lance Shrey 8

GEOTECHNICAL
Ben Crawford, PG, GE 2

TRAFFIC ANALYSIS
Rabindra Puttagunta 

Eddie Barrios 3

DRAINAGE/SWDR
Analette Ochoa, PE 10

RIGHT-OF-WAY
Steve Long 9

UTILITY/IRRIGATION DISTRICT 
COORDINATION

William Kull 4

SURVEYS/MAPPING
Dylan Crawford 7 

Joe Feyder, PLS 12

QUALITY ASSURANCE/ 
QUALITY CONTROL 

Civil – John Kenyon, PE  
Environmental – Karla Nicholas 

ENVIRONMENTAL 
Lead – Jeff Bingham 

ENV. DOCUMENTATION/WATER 
QUALITY/FLOODPLAIN

Laura Prickett

BIOLOGY/NEPA 404
Jeff Bray 1 

COMMUNITY/FARMLAND 
IMPACTS/SECTION 4(F)

Greg King

CULTURAL/HISTORIC/PALEO
Historic – Carrie Chasteen 

Archaeo – Andrew Pulcheon 1 
Paleo – Brooks Smith 1

AIR QUALITY
Tung-Chen Chung, PhD 1

LAND USE/PLANNING
Brynna McNulty

NOISE
Areg Gharabegian, PE

VISUAL/AESTHETICS
Jeffrey Lormand, RLA

HAZARDOUS WASTE/
MATERIALS

ISA – Dennis Brown, PhD

PUBLIC OUTREACH
Mike Higgins 

Judith Buethe 6 

IMPLEMENTATION
Mark Watts 11 

Chris Clark, PE

STRATEGIC REGULATORY 
GUIDANCE
Mary Gray 

VALUE ANALYSIS
Martin Hsu 5

RAIL COORDINATION
Dave Wemmer, PE 

PROJECT MANAGER
Trin Campos, PE 

PRINCIPAL-IN-CHARGE
Gregory Oslund, PE 

DEPUTY PROJECT MANAGER
Mike Higgins, PMC 

LEGEND

 Key Staff 
1. LSA Associates
2. Crawford Associates
3. Fehr & Peers
4. Giuliani & Kull, Inc.
5. Martin Y. Hsu, PE, CVS 
  & Associates, Inc.

6. Judith Buethe Communications 
7. O’Dell Engineering
8. Quincy Engineering, Inc., 
9. Overland, Pacific & Cutler, Inc. 
10. WRECO
11. Smith, Watts & Company, LLC
12. R.E.Y. Engineers, Inc.

NCC JPA 
Colt Esenwein, PE
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STATEMENT OF QUALIFICATIONS

For All-inclusive PA&ED Services on The North County Corridor Project

YEARS OF EXPERIENCE
29

EDUCATION
BS, Civil Engineering
Executive Leadership 
Program, California State 
University Sacramento

REGISTRATION
California Professional 
Engineer, Civil, #43835

BASIS FOR SELECTION
Trin Campos has more than 29 years of experience in transportation project management, 
planning, design, and construction, with expertise in Caltrans’ organization, design 
standards, and project delivery process. He is a former Caltrans (22 years) Project Manager, 
Design Office Manager Consultant Contract Manager, Maintenance Engineer, and Design 
Project Engineer. While at Caltrans, Trin was a Project Manager, Design Manager, and 
Project Engineer on six major state route re-alignment projects similar to the NCC project. 
Trin will bring his direct NCC project experience serving as the Engineering Lead and Deputy 
Project Manager over the past 4.5 years (2008 to 2013), which includes the CTC State Route 
Adoption, Public Scoping, Alternative Development, and initial technical studies, that will 
provide the Parsons Team the continuity needed to finish the PA/ED phase.

RELEVANT PROJECT EXPERIENCE
I-80 at Truckee River Canyon; Sierra and Nevada Counties, CA | Project Manager | Trin 
was responsible for the PS&E of a $73 million interstate PCC reconstruction project at the 
California/Nevada state line. The project design included complex stage construction traffic 
handling plans with temporary freeway detours, coordination with the Nevada DOT and 
Caltrans, a narrow roadway section, and extreme seasonal weather constraints. 

SR 99 Tudor Bypass; Sutter County, CA | Project Manager and Design Manager 
| Trin was responsible for the Project Study Report (PSR), Project Report (PR), NEPA/
CEQA documents, CTC State Route Adoption, and PS&E to widen SR 99 from a two-lane 
to four-lane expressway/highway from Yuba City to the SR 99/70 junction. This project 
included interim safety improvements and a PSR for planning and programming 
improvement project segments along the SR 99 corridor. 

SR 70 East Nicolas Bypass; Sutter County, CA | Project Manager and Design Manager | 
Trin was responsible for the preliminary engineering, PR, and final PS&E (segment 1) for the 
upgrade of SR 70 to a four-lane freeway from Marysville south to the SR 70/99 junction. The 
project included a new freeway alignment and CTC Route Adoption. 

SR 108 New Freeway/Expressway Alignment and State Route Adoption, NCC; Stanislaus 
County, CA | Deputy Project Manager and Engineering Lead | Trin led the design team 
and coordinated all of the technical studies in the delivery of the PR for a new freeway/
expressway corridor alignment and CTC State Route Adoption. Trin also provided continuous 
project coordination with Caltrans’ District staff and local agencies, including the Stanislaus 
County and the cities of Modesto, Riverbank, and Oakdale. 

SR 132 New Freeway/Expressway Alignment; Stanislaus County, CA | Project 
Engineering Lead and Deputy Project Manager | Trin led the design team and coordinated 
all of the technical studies in delivery of the Draft PR for new 5-mile state route freeway/
expressway on a new alignment. Extensive project coordination was provided with Caltrans 
Central Region (District 6 – Design & Environmental staff) and local agencies, including the 
Stanislaus County, the City of Modesto, and StanCOG. 

Trin Campos, PE 
Project Manager

Experience of the Project Manager & Team
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STATEMENT OF QUALIFICATIONS

For All-inclusive PA&ED Services on The North County Corridor Project

YEARS OF EXPERIENCE
16

EDUCATION
BS, Civil Engineering

CERTIFICATION
Project Manager Certification

BASIS FOR SELECTION
Michael Higgins is a Project Manager with 16 years of experience in transportation 
project delivery, with a specific focus on securing environmental approvals for regionally 
significant transportation improvements. His project experience includes project 
management, environmental coordination, and NEPA/CEQA review and compliance 
for various transportation projects, from intersection and signal improvements, to 
interchange reconstruction and freeway bypass alternatives

RELEVANT PROJECT EXPERIENCE
SR 12/88 Improvement Project (Lockeford Bypass); San Joaquin County, CA | Deputy 
Project Manager | Michael served as Deputy Project Manager during the PA/ED phase of 
this project, which alleviated congestion and improved safety in Lockeford and Clements. 
Michael worked with these two communities, as well as Caltrans, San Joaquin County and 
SJCOG, to identify and evaluate context-sensitive solutions along the corridor. Alternatives 
evaluated ranged from Main Street and local circulation improvements to a 9-mile 
bypass expressway on a new alignment. Michael and Judith Buethe collaborated on an 
intensive stakeholder outreach program to gather input from affected groups in these two 
communities to identify and evaluate context-sensitive solutions that balanced the needs 
of regional travel and local access. The project’s environmental efforts included detailed 
analysis of impacts to California Tiger Salamander, Vernal Pool Fairy Shrimp, and impacts 
to farmland acreage and access.

Navy Drive Corridor Improvements; Stockton, CA | Project Manager | Michael is serving 
as Project Manager to complete NEPA/CEQA environmental approvals and final design to 
replace the two-lane swing bridge across the San Joaquin River with a new four-lane 
removable span bridge. The project widens approximately 3,000 feet of Navy Drive from 
two to four lanes. Parsons teamed with LSA and took over environmental documentation 
from a previous firm and, within 30 months, prepared new traffic analyses, updated the 
need and purpose, prepared new technical studies, and secured environmental approval. 
Parsons is currently preparing final design and the project is scheduled for construction in 
spring 2014. 

Port of Stockton Expressway Improvements; Stockton, CA | Project Manager | Michael 
served as the Project Manager to replace the existing Port of Stockton Expressway/BNSF 
at-grade crossing with a new two-lane overcrossing that included widening of the 
expressway and local road connections. Construction of the project was completed in 
August 2012. Michael was instrumental in securing BNSF conceptual approval and CPUC 
authorization for the new grade separation in less than 10 months. Parsons provided full 
services to include assisting the Port with successfully procuring more than $10.5 million 
in Highway Rail Crossing Safety Account funds; obtaining approval of the BNSF Railroad 
construction and maintenance agreement; expedited environmental approval with 
Caltrans District 10; preparation of all funding and delivery applications for the California 
Transportation Commission and Caltrans.

Michael Higgins, PMC 
Deputy Project Manager
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STATEMENT OF QUALIFICATIONS

For All-inclusive PA&ED Services on The North County Corridor Project

YEARS OF EXPERIENCE
25

EDUCATION
BS, Civil Engineering

REGISTRATION
California Professional 
Engineer, Civil, #49941

BASIS FOR SELECTION
Greg Oslund has 25 years of experience in the planning, approval, design, management, 
and oversight of transportation projects. He has dedicated his career to developing a 
comprehensive understanding of the project development phases required for projects 
encompassing project initiation; planning, programming, project approval, and 
environmental documents; designs and PS&E; utility coordination and permitting; and 
right-of-way acquisition and engineering support during construction.

RELEVANT PROJECT EXPERIENCE
Port of Stockton Expressway Improvements; Stockton, CA | Principal-in-Charge | Greg 
oversaw the environmental documentation (NEPA/CEQA) and PS&E for the new railroad 
overhead and approach roadway.
TriLink (SR 239) Corridor Study; Contra Costa County, CA | Senior Advisor | Greg led the 
initial scoping and alternative development for the corridor feasibility study, environmental 
analysis, and preliminary engineering for a proposed expressway and freeway.
Route 88 Bypass Study; Lockeford, CA | Project Manager | Greg managed the corridor 
study and EIR/EIS for a proposed expressway around Lockeford. He led the team that 
prepared the feasibility and environmental studies, which was originally scoped as a full 
bypass around Lockeford and Clements.

Gregory Oslund, PE 
Principal-in-Charge

YEARS OF EXPERIENCE
26

EDUCATION
MS, Real Estate 
Development 
BS, Civil Engineering

REGISTRATION
California Professional 
Engineer, Civil, #46868

BASIS FOR SELECTION
Bruce Tafoya has more than 26 years of civil engineering experience involving highway, 
public works, and land development engineering and related disciplines that include rail, 
traffic, drainage, geotechnical, and structural engineering. He has prepared planning 
documents, such as project study reports, project reports, and mandatory and advisory 
fact sheets; and reviewed environmental documents, including technical study reports 
and right-of-way acquisition and easement documents. 

RELEVANT PROJECT EXPERIENCE
Bakersfield Program Management; Bakersfield, CA | Corridor Manager/Program 
Management Consultant Quality Manager | Bruce coordinates the effort of large consultant 
teams that oversee the delivery of four simultaneous transportation projects, from initial 
planning and environmental documents through final design. 

SR 22 Design-Build Program Management Services; Orange County, CA | Civil Manager | 
Bruce provided oversight for the design of the project to ensure all applicable Caltrans’, federal, 
and regulatory requirements were followed; all established project management policies 
and procedures were followed; and the design was consistent with the approved design 
documents and contract.

Bruce Tafoya, PE 
Engineering Lead
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For All-inclusive PA&ED Services on The North County Corridor Project

YEARS OF EXPERIENCE
35

EDUCATION
MS, Environmental Studies
BA, Anthropology

BASIS FOR SELECTION
Jeff has 35 years of experience working in environmental planning and impact assessment. 
He has prepared innumerable Environmental Impact Statements, Environmental 
Impact Reports, Environmental Assessments, findings of no significant impact, Initial 
Studies, Negative Declarations, Categorical Exemptions and Exclusions, and Mitigation 
Monitoring Plans adhering to CEQA and NEPA requirements. Jeff was formerly the Chief 
of Environmental Planning for Caltrans District 7 and Section 106 Compliance Coordinator 
for the California SHPO.

RELEVANT PROJECT EXPERIENCE
SR 1 Corridor Improvements; Santa Cruz, CA | Project Manager | Jeff oversees the 
preparation of an EIR/EA and technical studies for the addition of HOV lanes, auxiliary lanes, 
and improvements to nine interchanges along 8.5 miles of Route 1.
TriLink (SR 239) Corridor Study; Contra Costa County, CA | Environmental Lead | Jeff is 
preparing the feasibility study and PSR, with an option for PA/ED, for SR 239, a legislatively 
approved but not constructed route in the state highway system. 
City of Bakersfield TRIP Projects; Bakersfield, CA | Environmental Director | Jeff is 
advising the City of Bakersfield on environmental documentation, consultant oversight, and 
program management related to transportation projects under CEQA and NEPA. He is also 
working cooperatively with Caltrans and FHWA to deliver the City’s $1 billion TRIP projects in 
an expedited manner. 
First Street Viaduct and Widening EIS/EIR; Los Angeles, CA | Project Manager | Jeff 
oversaw preliminary engineering, the environmental document, and final design phases for 
the widening of the historical 1st Street Viaduct over the Los Angeles River for the City of Los 
Angeles Bureau of Engineering. Key impacts consist of adverse effects on historical properties, 
business and residential relocations, traffic congestion, and visual effects on the historical 
viaduct.
SR 79 Realignment Study; Riverside County, CA | Environmental Lead | Jeff was the 
Environmental Lead for a 10-mile Bypass Study and PSR/PDS to realign SR 79 through Hemet, 
San Jacinto, and Riverside County. Preliminary environmental constraints were identified, 
the purpose and need statement was developed, and biological surveys were conducted for 
endangered species and critical habitats. Impacts included biological resources, vernal pools, 
floodplain, and socioeconomics. 
Route 120 Bypass Tier 1 EIS/EIR; Oakdale, CA | Environmental Lead | Jeff prepared 
the draft Section 4(f) evaluation and provided quality control review of EIS/EIR technical 
reports for construction of a northerly freeway bypass around the severely congested 
Route 120/108 corridor through Oakdale in Stanislaus County. 
SR 68 Corridor Tier 1 EIS/EIR; Monterey, CA | Environmental Lead | Jeff managed the 
preparation of Tier 1 EIS/EIR technical studies for an 11-mile freeway corridor in Salinas and 
Monterey. This project involved extensive coordination with the U.S. Army BRAC staff at Fort 
Ord, the U.S. Army Corps of Engineers, and the BLM. 

Jeffery Bingham 
Environmental Manager 
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For All-inclusive PA&ED Services on The North County Corridor Project

YEARS OF EXPERIENCE
32

EDUCATION
BS, Applied Behavioral 
Sciences
MPA, Public Administration

BASIS FOR SELECTION
Judith Buethe has more than 32 years of private- and public-sector experience in public 
relations, event coordination, and consensus building. She designs and implements 
effective strategic public outreach and education programs, project team communication 
plans, public meetings and open houses, newsletters, direct mail campaigns, advertising, 
cross-cultural communications, social marketing, stakeholder identification, and media 
relations; produces events (up to 4,000 people); oversees focus groups, consensus 
development programs, and large-scale meetings and hearings; coordinates websites and 
social media; and staffs hotlines. She has effectively served as a hearing officer and worked 
closely with Caltrans District 10’s staff on many projects. She has designed and managed 
regional surveys and programs to satisfy environmental justice requirements. She has also 
worked to satisfy CEQA/NEPA requirements on many projects.

RELEVANT PROJECT EXPERIENCE
Judith has supported major improvement projects on interstates, state highways, and 
roadways, such as the NCC Route Adoption; SR 99 Hammett-Kiernan; SR 132 Expressway; 
Eleventh Street Corridor Study; Lammers Road/I-205 Interchange; Eleventh Street/Grant 
Line Road Roundabout; I-5/French Camp; I-5/Sperry Road Extension; SR 99/Arch Road to 
SR 120; I-5 North Stockton Corridor; SR 99/Hammer; and I-5/March Lane.

Judith Buethe 
Public Outreach

YEARS OF EXPERIENCE
18

EDUCATION
BS, Wildlife Biology

BASIS FOR SELECTION
Jeff Bray is a Principal Biologist at LSA with 18 years of experience with biological resources 
and wetlands projects throughout California, which include numerous bridge, interchange, 
and corridor projects within the San Joaquin Valley and with Caltrans Districts 6 and 
10. At LSA, Jeff Bray manages project teams and budgets, coordinates with clients and 
regulatory agencies regarding permitting strategies and mitigation requirements, and 
performs peer reviews. He also conducts biological studies and prepares technical reports, 
performs jurisdictional delineations, obtaining 401/404, 1600 permits, coordinates Section 7 
consultations, and manages construction monitoring projects. 

RELEVANT PROJECT EXPERIENCE
SR 120/McKinley Avenue Interchange; Manteca, CA | Assistant Task Manager | Jeff oversees 
the preparation of the NES, San Joaquin County Multi-Species Habitat Conservation and Open 
Space Plan (SJMSCP) coordination and mitigation, jurisdictional delineation, and botanical 
surveys, for the construction of a new interchange in Manteca.
Route 65/Lincoln Bypass; Lincoln, CA | Assistant Task Manager | Jeff oversaw the 
preparation of the NES, biological assessment, Section 7 consultation (fairy shrimp, 
VELB, anadromous fish), wetland delineation, botanical surveys, Habitat Mitigation and 
Monitoring Plan, and 404/401 and 1602 permitting for a 13-mile freeway bypass west of 
Lincoln.

Jeff Bray 
Biology/NEPA 404
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TEAM QUALIFICATIONS

Parsons Parsons is one of the foremost 
transportation planning, engineering, and construction firms 
in the world. We have developed a strong local, national, and 
worldwide reputation since our founding in 1944. With global 
headquarters in Pasadena, and offices throughout central and 
northern California, we maintain a strong, permanent presence 
throughout the state. Our firm has successfully delivered 
innovative highway, road, and bridge projects that are of high-
quality, completed on time, and within budget. 

We have a wealth of experience working effectively and 
successfully with Caltrans Districts 6 and 10. Our commitment 
to quality has afforded Parsons the opportunity to attract the 
best transportation professionals in the industry. Our statewide 
presence enables us to assemble a team that is responsive to, and 
supportive of, the specialized needs of Stanislaus County and the 
JPA for the NCC project. Parsons has brought together a strong, 
local team of industry leaders and experts to provide the JPA with 
unparalleled depth of corridor and environmental experience.

Our subconsultants, office locations, and role in the NCC project 
are provided below.

SUBCONSULTANT FIRM LOCATION ROLE
LSA Associates, Inc.

4200 Rocklin Road, Suite 11B
Rocklin, CA 95677 

Environmental Support Services

Crawford and Associates, Inc. 
1165 Scenic Drive, Suite B 

Modesto, CA 95350
Geotechnical Engineering

Fehr & Peers 
100 Pringle Avenue, Suite 600

Walnut Creek, CA 94596
Traffic Analysis

  PROPOSED COMPENSATION 
 

 

Proposal for 
Engineering Services  
For the North County Corridor July 30, 2013 
Proposed Compensation 
Services  provided  shall  be  billable  at  the  hourly  rates  shown  in  Table  2:  Schedule  of  Hourly  Rates.  
Invoices will be submitted on a monthly basis and shall be delineated by cost codes or project numbers 
to ensure costs are applied to the appropriate tasks.  The minimum increment of time billed shall be ½ 
hour.  Blueprinting, copying, record maps, filing fees and additional outside services will be billed at cost 
plus fifteen percent (15%). 

 

Table 2:  SCHEDULE OF HOURLY RATES 

  
Classif ication   Hourly  Rate  

Principal Engineer  $145.00 

Senior Engineer (PE)  $125.00 

Senior Land Surveyor (PLS)  $125.00 

Associate Engineer  $105.00 

Qualified SWPPP Developer (QSD)  $125.00 

Inspector (Non‐Prevailing Wage)  $90.00 

Inspector (Prevailing Wage)  $105.00 

Senior Drafter  $90.00 

Drafter  $80.00 

2‐Person Survey Party/GPS Survey  $205.00 

Clerical  $55.00 

Expert Witness  $400.00 
 

G i u l i a n i   &   K u l l ,   I n c .  
4 4 0   S .   Y o s e m i t e   A v e n u e  
  O a k d a l e ,   C A     9 5 3 6 1  

P h o n e :   ( 2 0 9 )   8 4 7 ‐ 8 7 2 6  
F a x :   ( 2 0 9 )   8 4 7 ‐ 7 3 2 3  

w k u l l @ g k e n g i n e e r s . c o m  
 

Giuliani & Kull, Inc.
440 S. Yosemite Avenue

Oakdale, CA 95361

Utility/Irrigation District 
Coordination

mha, inc.
Martin Y. Hsu, PE, CVS & Associates, Inc. 

64305 Silver Star Avenue 
Desert Hot Springs, CA 92240

Value Analysis

Judith Buethe Communications
445 West Weber Avenue, Suite 221 

Stockton, CA 95203
Public Outreach

O’Dell Engineering
1165 Scenic Drive, Suite B 

Modesto, CA 95350
Local Surveys/Mapping

Quincy Engineering, Inc.
3247 Ramos Circle

Sacramento, CA 95827

Roadway and Structures Engineering 
(PS&E)

Overland, Pacific & Cutler, Inc.
8950 Cal Center Drive, Suite 102

Sacramento, CA 95826
Right-of-Way

WRECO
1814 Franklin Street, Ste 608

Oakland, CA 94612
Drainage/SWDR

Smith, Watts & 
Company, LLC

Smith, Watts & Company, LLC
80 Ninth Street, Suite 1560  

Sacramento, CA
Funding Strategy

R.E.Y. Engineers, Inc. 
905 Sutter St., Ste. 200,  

Folsom, CA 95630

Corridor Surveys/Mapping 
(PS&E)
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The Parsons Team’s key staff are fully committed to the NCC 
project, JPA, and supporting stakeholders to successfully deliver 
the project’s PA/ED phase. Our Project Manager, Trin Campos, 
has spent the last 4.5 years laser-focused on the delivery of 
Stanislaus County projects, and will maintain his commitment 
throughout the life of this project. Our Deputy Project Manager, 
Mike Higgins, is a life-long Central Valley resident and, as a 
former Caltrans District 10 and StanCOG employee, has focused 
his project delivery career on projects within Caltrans District 10. 
Our management team’s proximity to Caltrans’ and the County’s 
offices enables us to respond to project issues and impromptu 
situations with maximum efficiency. The table below includes the 
availability and physical locations of our key staff and technical 
support. As shown, Parsons’ project management team will lead 
the PA/ED efforts from our Sacramento office, with support from 
our Walnut Creek, San Jose, and San Francisco offices. With more 

than 100 planning and engineering transportation professionals 
located in these offices, our key staff in Sacramento are supported 
by, and can tap into the lessons learned from, the unmatched 
corridor expertise that Parsons brings from more than 60 years 
of providing specialized transportation planning and engineering 
services in California.

Our team’s interavailability and efficacy is multiplied by the fact 
that our key management, environmental, and engineering 
leads are all Parsons staff. This naturally makes our team more 
responsive and client-focused than teams with firms providing 
segregated services. Additionally, our project experience includes 
successful collaboration with LSA, where we have proven our 
ability to deliver CEQA/NEPA environmental approvals through 
Caltrans on expedited time frames. 

Availability of the Manager and  
Team Inter-Availability/Efficacy

TEAM MEMBER LOCATION AVAILABILITY
Trin Campos Sacramento 80%
Mike Higgins Sacramento 70%
Bruce Tafoya San Jose 75%
Jeff Bingham San Francisco 70%
Jeff Bray Rocklin 50%
Judith Buethe Stockton 50%
Greg Oslund  Sacramento 40%
John Kenyon Walnut Creek 30%
Karla Nicholas San Francisco 40%
Max Manzano Oakland 80%
Brent Lemon Sacramento 60%
John Bishop Sacramento 70%
Lance Shrey Sacramento 60%
Ben Crawford Modesto 50%
Rabindra Puttagunta Sacramento 65%
Eddie Barrios Walnut Creek 55%
Analette Ochoa Oakland 50%
Steve Long Sacramento 50%

TEAM MEMBER LOCATION AVAILABILITY
William Kull Oakdale 50%
Dylan Crawford Modesto 45%
Joe Feyder Folsom 55%
Laura Prickett San Francisco 70%
Greg King San Francisco 65%
Carrie Chasteen Pasadena 50%
Andrew Pulcheon Rocklin 55%
Brooks Smith Rocklin 50%
Tung-Chen Chung Rocklin 60%
Brynna McNulty San Francisco 55%
Areg Gharabegian Pasadena 50%
Jeffrey Lormand Denver 60%
Dennis Brown Walnut Creek 65%
Mark Watts Sacramento 40%
Chris Clark Sacramento 35%
Mary Gray Sacramento 65%
Martin Hsu Desert Hot Springs 50%
Dave Wemmer San Francisco 40%

AVAILABILITY AND LOCATION OF THE PARSONS TEAM
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CLIENT
Contra Costa Transportation Authority

RELEVANT SERVICES
• Expressway on new alignment
• Caltrans District 10 coordination 
• Facilitation and consensus-

building with multiple 
stakeholders

• Analysis of potential demand for 
public transit, ridesharing, and 
pedestrian and bikeway facilities

• Identification of project delivery 
and funding strategies

Contra Costa County selected Parsons to perform a feasibility study and prepare a Project 
Study Report for SR 239, a legislatively approved but not constructed route in the state 
highway system. The 15-mile- to 25-mile-long highway would connect SR 4 in Brentwood, 
Contra Costa County, with I-205, west of Tracy in San Joaquin County.

The objective of the feasibility study is to determine the ultimate concept and alignment for 
the route in the context of the regional transportation network that includes parts of Contra 
Costa, San Joaquin, and Alameda counties. The study area includes the City of Brentwood 
and the unincorporated community of Byron in Contra Costa, and the City of Tracy and the 
unincorporated community of Mountain House in San Joaquin County.

Parsons’ services include facilitation and consensus-building with multiple participants 
and stakeholders; development and use of a multi-county travel demand forecasting 
model; identification of alternative highway alignments; analyzing potential demand for 
public transit, ridesharing, pedestrian, and bikeway facilities; identification of potential 
project delivery and funding strategies; identification of likely environmental issues and 
constraints; and preparation of a feasibility study report and of a Project Study Report - 
Project Development Support (PSR-PDS).

Parsons’ contract was transferred from Contra Costa County to Contra Costa Transportation 
Authority (CCTA) in early 2012.

SR 239 Project, Phase 1 
Contra Costa County, CA

CLIENT
San Joaquin Council of 
Governments

RELEVANT SERVICES
• PA/ED phase
• Multi-agency coordination
• Stakeholder engagement and 

meeting facilitation
• Expressway on new alignment
• California Tiger Salamander/

Vernal Pool mitigation strategies
• Caltrans District 10 coordination

SR 12/88 is an important transportation corridor between Route 99 and the foothill 
communities and recreation opportunities located in the foothills east of Stockton. The 
highway experiences significant congestion, particularly where it passes through historical 
downtown Lockeford. Working in close collaboration with the San Joaquin Council of 
Governments (SJCOG) and Caltrans, Parsons’ key staff managed the PA/ED phase of this 
project that alleviated congestion and improved safety in Lockeford and Clements. Parsons 
worked with these two communities, as well as Caltrans, San Joaquin County and SJCOG, to 
identify and evaluate context-sensitive solutions that balanced the needs of interregional 
travel and local access. Evaluated alternatives ranged from Main Street and local circulation 
improvements to full bypass and realignment.

Mike Higgins, PMC, led an intensive stakeholder outreach program to gather input from 
affected groups in these two communities to identify and evaluate context-sensitive 
solutions that balanced the needs of regional travel and local access.

SR 12/88 Corridor Improvements 
Lockeford, CA

Experience with Similar Projects
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STATEMENT OF QUALIFICATIONS

For All-inclusive PA&ED Services on The North County Corridor Project

CLIENT
Santa Cruz County Regional 
Transportation Commission

RELEVANT SERVICES
• Hybrid Tier I and Tier II EIR/EA
• Project implementation 

strategies

Caltrans and FHWA, in cooperation with the Santa Cruz County Regional Transportation 
Commission, propose to improve SR 1 for a distance of 8.9 miles from just south of the 
San Andreas-Larkin Valley Road interchange to 0.3-mile north of the Morrissey Boulevard 
interchange, in the City and County of Santa Cruz. The project is being designed to reduce 
congestion, encourage carpooling and use of alternative transportation modes, and 
improve safety. Three build alternatives are under consideration: an HOV lane alternative, 
a transportation systems management alternative at the corridor planning level, and an 
auxiliary lane alternative on a 1-mile section at the construction level — due to the phasing 
of project funding. 

Parsons is preparing an Environmental Impact Report (EIR)/Environmental Assessment (EA) and 
technical studies for the addition of mainline and on-ramp HOV lanes, auxiliary lanes, three 
new bicycle/pedestrian overcrossings, and improvements to nine interchanges. Key issues on 
this $400 million project include phasing of project implementation under limited funding 
scenarios; tiering of the environmental review and approval in a hybrid Tier I and Tier II EIR/
EA; and environmental impacts that include visual effects, such as landscape removal and new 
walls, water quality effects of new impervious areas, traffic noise and sound walls, impacts to 
natural resources and wetlands, and air quality impacts.

Route 1 Corridor;  
Santa Cruz County, CA

CLIENT
Placer County Transportation 
Planning Agency

RELEVANT SERVICES
• Biological studies
• Wetlands delineations
• Endangered species 

consultations
• Mitigation design
• Wetlands permitting

LSA has assisted Caltrans since 1997 in support of a new 13-mile freeway bypass project in 
western Placer County. LSA’s work has included biological resources and wetlands studies 
as well as air quality and noise evaluations. The firm conducted detailed habitat mapping, 
focused surveys for special status species, and wetland delineations.

The products of this work included a NES  Report and preliminary biological assessments 
and mitigation plans. LSA also developed a GIS database that was used extensively for the 
mapping and analysis of nine project alternatives.

As the project evolved, LSA revised the technical documents based on changes in the 
project alignment and alternatives. LSA prepared an updated alternatives analysis, 
biological assessments, and wetlands delineation; and assisted Caltrans with Section 
7 consultations and development of mitigation. The firm recently prepared a Preserve 
Management Plan for the 500-acre Rockwell Ranch, which is a component of project 
mitigation. Currently, LSA is monitoring project construction, which began in 2008.

The project area includes extensive oak woodlands and vernal pool grassland habitats. 
Federal- or state-listed species in the project area include vernal pool fairy shrimp and 
tadpole shrimp, Valley elderberry longhorn beetle, Central Valley fall-run Chinook salmon, 
Central Valley steelhead, Swainson’s hawk, and Boggs Lake hedge hyssop. Jurisdictional 
waters include vernal pools and swales, freshwater marshes, and riparian forests. 

Route 65 Lincoln Bypass 
Placer County, CA
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STATEMENT OF QUALIFICATIONS

For All-inclusive PA&ED Services on The North County Corridor Project

CLIENT
Caltrans District 6

RELEVANT SERVICES
• Combined Tier I EIS/EIR for SR 

180 route adoption
• Court-tested gravity model to 

address growth inducement 
concerns

• Management of multiple 
technical studies

Parsons has been providing on-call services on two multiyear environmental services contracts 
for Caltrans District 6. One of the task-order assignment was a route adoption study for a new 
expressway facility running approximately 45 miles through Fresno County, connecting I-5 on the 
west with SR 99 on the east. This was a unique project for Caltrans because it was not a typical 
project leading to near-term construction. The build-out period could be as long as 50 years, which 
gave rise to concerns about growth inducement. Parsons developed and applied a court-tested 
gravity model to this problem, which enabled Caltrans to conclude that the project will not be 
growth inducing. 

Parsons produced a series of 18 technical studies, covering a full range of environmental topics, 
including air quality, noise, geotechnical considerations, water quality, historical resources, 
archaeology, paleontology, community impacts, visual impacts, biological resources, Section 
4(f) evaluation, floodplain, and wetlands assessments. Parsons had prepared and submitted an 
administrative draft environmental impact report (EIR), which was being reviewed, when the 
National Environmental Policy Act (NEPA) delegation became effective. Caltrans District 6 seized 
the opportunity to achieve NEPA clearance, and Parsons assisted in preparing a combined Tier I 
Environmental Impact Statement (EIS)/EIR.

The completed EIS/EIR serves as the decision document for the California Transportation 
Commission to formally adopt a route for SR 180. This decision will then become a stepping-off 
point for Caltrans to develop individual projects as the need arises and for local governments to 
rely upon for local land-use planning decisions. Completion of the document occurred in 2012.

Caltrans District 6 Environmental On-Call 
Fresno County, CA

CLIENT
City of Bakersfield

RELEVANT SERVICES
• Combined EIS/EIR
• Caltrans District 6 coordination
• Expressway on new alignment
• Project Report completion

The Centennial Corridor will provide a continuous route along SR 58 from I-5 to the existing SR 58, 
east of SR 99. The proposed route has been divided into three segments. Segment 1 is the farthest 
eastern segment that will connect Westside Parkway (Segment 2) to the existing SR 58 (East) 
Freeway. Segment 2 (known as Westside Parkway) extends from Heath Road to Mohawk Street and 
is currently under construction. Segment 3 extends from I-5 to Heath Road.

Parsons is responsible for the preliminary analysis and the environmental document, which includes 
the preparation of the Draft and Final Project Reports and associated environmental compliance 
documents. Parsons is also preparing plans, specifications, and estimates (PS&E) services for 
common alignment components of the build alternatives and advanced preliminary engineering for 
the City. Three build alternatives and a No Build Alternative are being considered. An EIR/EIS is being 
prepared to meet requirements of the California Environmental Quality Act (CEQA) and National 
Environmental Policy Act (NEPA). The project requires close and comprehensive coordination with 
many federal, state, and local agencies. Parsons is actively managing an extensive public outreach 
program, which will be conducted throughout the environmental review process. Key environmental 
technical studies prepared by Parsons include a Visual Impact Assessment, Community Impact 
Assessment, Air Quality Study Report, Noise Study Report, Water Quality and Hydrology Report, and 
Section 4(f) Analysis. Parsons’ work on the Air Quality Study Report has required detailed air quality 
analysis and modeling, especially for particulate matter, and is the first project to demonstrate air 
quality conformity using quantitative analysis methodologies.

Centennial Corridor 
Bakersfield, CA

Page | 18Parsons



STATEMENT OF QUALIFICATIONS

For All-inclusive PA&ED Services on The North County Corridor Project

CLIENT
California High-Speed Rail 
Authority

RELEVANT SERVICES
• Environmental clearance and 

preliminary engineering for 
preferred alignment; 

• Caltrans Districts 6 and 10 
coordination

The California High-Speed Rail Authority (Authority) is developing an electric-powered steel-
wheel-on-steel-rail High Speed Rail (HSR) system in California that is approximately 800 
miles long, reaching from Sacramento in northern California to San Diego in the south. The 
system will operate at speeds of 220 mph on mostly dedicated, fully grade-separated tracks, 
with state-of-the-art safety, signaling, and automated train control systems. For purposes 
of engineering and project-level environmental review, CAHSRA has divided the proposed 
800-mile HSR system into sections. It selected a 20-firm team, led by Parsons, for the 125-
mile-long San Jose to Merced section.

CAHSRA and the FRA completed a final statewide program EIR/EIS in August 2005, as the 
first phase of a tiered environmental review process for the proposed California HSR system. 
The Parsons team has been contracted to identify a preferred alignment for the Bay Area to 
Central Valley section of the HSR system, and for environmental clearance and preliminary 
engineering. The selected alignment was the result of a complex programmatic comparative 
evaluation of hundreds of alternative alignments, and follows the Caltrain rail right-of-way, 
between San Francisco and San Jose along the San Francisco Peninsula, through the Pacheco 
Pass and via Henry Miller Road, between San Jose and the Central Valley. The work currently 
being performed by Parsons carries forward from the two program EIRs/EISs.

High-Speed Train EIR/EIS, San Jose to Merced 
Pacheco Pass Segment; Merced to San Jose, CA

CLIENT
Port of Stockton

RELEVANT SERVICES
• Expedited environmental 

approval
• CTC funding support and 

compliance
• Teamed with LSA
• Caltrans District 10 coordination

Mike Higgins served as Project Manager to replace the existing Daggett Road/BNSF at-grade 
crossing with a new two-lane overcrossing at one of the Port’s two primary entrances. 
Construction of the project began in July 2011 and was recently completed in August 2012. 

The team, which was led by Mike and Greg Oslund, provided comprehensive management 
services to the Port, including assisting the Port with successfully procuring more than $10.5 
million in Highway Rail Crossing Safety Account funds; obtaining approval of the BNSF Railroad 
construction and maintenance agreement; receiving expedited environmental approval 
with Caltrans District 10 in 26 months; preparing all funding and delivery applications for 
the California Transportation Commission (CTC) and Caltrans Local Assistance; and providing 
design support during project construction.

Port of Stockton Expressway Overcrossing 
Stockton, CA
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STATEMENT OF QUALIFICATIONS

For All-inclusive PA&ED Services on The North County Corridor Project
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Kern  County

Los Angeles  County

CLIENT
Caltrans District 7

RELEVANT SERVICES
• Expressway/freeway on new 

alignment
• Parsons/Caltrans environmental 

collaboration
• QA/QC of environmental 

technical studies

Caltrans District 7 has hired Parsons to assist in the analysis and documentation required for the 
High Desert Corridor (HDC) project in upper Los Angeles County, extending into San Bernardino 
County. The project traverses a distance of 63 miles, connecting SR 14 in Palmdale on the west 
with SR 18 in Apple Valley on the east. The corridor is envisioned to be a public-private partnership 
that will facilitate a new major east-west goods movement corridor connecting the Victor Valley 
and points east with the north-south Golden State Freeway. 

Parsons is assisting Caltrans’ environmental staff with several technical studies, including water 
quality, energy, and a bike path feasibility analysis. Parsons also prepared the P&N chapter of 
the environmental document and will assist with additional chapters/sections of the document, 
as required. Parsons will also conduct a quality control review of the document, which is being 
authored by Caltrans‘ in-house staff and will assist Caltrans in managing the public outreach 
process and subsequent comments and responses documentation. 

HIGH DESERT CORRIDOR ENVIRONMENTAL SERVICES; 
Los Angeles and San Bernardino Counties, CA

Fee Schedule
TEAM MEMBER  NAME ROLE IN PROJECT RATE AND/OR RATE RANGE**

Trin Campos* Project Manager $241.70

Mike Higgins* Deputy Project Manager $171.71

Greg Oslund* Principal in Charge $281.41

Bruce Tafoya* Engineering Lead $196.18

Jeff Bingham* Environmental Lead $295.28

Rates by Classification

Principal Engineer $210-270

Sr. Civil Engineer $165-200

Associate Civil Engineer $140-$185

Engineer III $100-$155

Engineer II $90-140

Engineer I $80-$120

Principal Planner $145-200

Sr. Planner $125-185

Associate Planner $75-150

Planner $55-$95

CAD Support $85-135

Admin.  $75-100
*     PARSONS KEY STAFF 
**   PARSONS 2013/2014 BILLING RATES, INCLUSIVE OF OVERHEAD AND PROFIT.   
       EFFECTIVE THROUGH JUNE 30, 2014
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