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NORTH COUNTY CORRIDOR  
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BOARD CHAMBERS 

1010 10TH STREET, MODESTO CA 
www.stancounty.com/publicworks 

 
 
Directors Present: 
Garrad Marsh, Richard O’Brien, William O’Brien, Pat Paul, and Terry Withrow  
 
Also Present: 
Authority Manager:  Matt Machado 
Legal Counsel:  Thomas Boze 
Ex-Officios:  Sam Sherman (for Dinah Bortner) and Carlos Yamzon 
 
 

1. CALL TO ORDER 
Chairman William O’Brien called the meeting to order at 4:30 p.m.   
 

2. APPROVAL OF MINUTES FROM December 19, 2012 SPECIAL MEETING 
The meeting minutes were approved.  On Motion of Garrad Marsh / Seconded by Richard 
O’Brien.  All in favor – 4/0 (Terry Withrow was not present for the vote). 

 
3. AGENDA ITEMS 

a. Project Management Update (INFORMATION ONLY)  
 Kris Balaji provided the update.  At our last NCC TEA meeting, the JPA Board 

approved Amendment #5 to the Jacobs contract.  The project team is awaiting the 
final Traffic Forecast and Operational Analysis results to determine the suitability of 
the NCC Project to be scoped as an expressway (rather than a freeway as it is now 
scoped).  The Traffic Forecasting work is nearly complete. 

 Environmental Update – The wet season field surveys (part of Amendment #5) were 
concluded in April.  After all the species surveys are completed, the Biological 
Assessment will be prepared.  Due to the lack of sufficient rainfall, the California 
Tiger Salamander survey work has been suspended. 

 Design Update – Jacobs’ staff updated the Geometric Drawings to show the type of 
connections around the City of Riverbank area.  Information will be available in July. 

 Traffic Update – The traffic sub-consultant has completed the forecasting efforts 
based on the revised project type.  Two Preliminary Draft tables were presented.  
Table 1 was labeled “Estimated Average Year 2042 Daily Demand Volume 
Reduction on SR 108 Between McHenry Avenue and Stearns Avenue After Project 
Implementation.”  Alternative 1A generally results in a higher reduction in daily 
traffic volumes.  Table 2 was labeled “Year 2042 Percent Daily Volume Increase 
Along Kiernan Avenue After Project Implementation.” Volumes are expected to 
increase slightly.  (See May 15, 2013 agenda for tables.)   

 Various questions were asked by Board members and by attendees and answered by 
Kris Balaji and/or Matt Machado.  
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b. Approval of the Fiscal Year 2013-2014 budget of $2,616,983 for the North County 

Corridor Transportation Expressway Authority (MOTION) 
 Matt Machado stated that there is $2.4 million remaining in the Jacob’s contract. 
 On Motion of Garrad Marsh / Seconded by Terry Withrow.  All in favor – 5/0. 

 
4. AUTHORITY MANAGER’S REPORT 

 We had two groundbreaking ceremonies since the last NCC Board meeting; the 219 
widening and the Claribel interchange projects.  We are trying to meet the needs of the 
future with these important projects. 

 NCC is part of the County’s Public Facilities Fee (PFF) program which is part of the 
Regional Transportation Improvement Fee (RTIF) structure.  There are 10 jurisdictions in 
the RTIF group and NCC has been a main discussion topic.  Caltrans is the CEQA/NEPA 
lead, and this Board is the sponsor of the NCC.  We are all partners sharing in this 
project. 

 
5. PUBLIC COMMENTS 

 Mark Stone asked about the Claribel construction.  Matt responded that the widening 
construction over the MID bridge is scheduled for the winter, and the road work is 
scheduled in the spring. 
 

6. DIRECTORS’ REPORTS 
 Supervisor O’Brien emphasized that we must focus on planning for the future. 
 Mayor Marsh feels that Dale and Kiernan are able to handle the future volume. 

  
7. EX-OFFICIO’S REPORTS 

 Carlos Yamzon stated that from a regional planning perspective, we are working with the 
JPA with good planning for the future. 

 
8. ADJOURNMENT 

 Chairman O’Brien advised that the next scheduled meeting would be on July 17, 2013 at 
4:30 p.m. at Tenth Street Place.  The meeting was adjourned at 5:23 p.m. 

 
 
ATTESTED:  MATT MACHADO, Authority Manager 
of the North County Corridor Transportation Expressway Authority 
 
BY:  KEIMI ESPINOZA, Confidential Assistant 
(The above is a summary of the minutes.  An audio recording of the entire meeting is available.) 
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