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RAJAPPAN & MEYER

CONSULTING ENGINEERS

August 2, 2013

Mr. Colt Esenwein, P.E.

Stanislaus County Department of Public Works
1716 Morgan Road

Modesto, CA 95358

RE: LETTER OF INTEREST AND STATEMENT OF QUALIFICATIONS
FOR ALL-INCLUSIVE PA&ED SERVICES
ON THE NORTH COUNTY CORRIDOR PROJECT

Dear Mr. Esenwein:

Rajappan & Meyer Consulting Engineers, Inc. (R&M), in association with LSA Associates,
Inc. (LSA), is pleased to offer our Letter of Interest and Statement of Qualifications to
provide consulting services for the completion of PA&ED on the North County Corridor (NCC)
Project. We understand the importance of NCC to Stanislaus County and the communities of
Oakdale and Riverbank, and we feel the County deserves a highly skilled, reliable and dedicated
consulting team to deliver the project. We feel we are that consultant team the County is seeking, and
we look forward to this opportunity to continue our strong working relationship with the Public
Works Department. Our team leaders, similar project experience, local knowledge and reputation
with Caltrans will all combine to ensure a successful completion of the PA&ED phase.

THE RIGHT TEAM

R&M is a California Corporation in business since 1994, with our exclusive focus on transportation
project development for public agencies. We have been working on major projects in Stanislaus and
San Joaquin Counties since 1998, starting with the award-winning $15 million Route 99/Jack Tone Road
interchange in Ripon, and most recently, the $420 million I-5 North Stockton Widening Project, which
involves widening of 22 bridges and eight miles of freeway.

R&M will be the prime consultant for the NCC PA&ED effort, responsible for program
management, civil and structural engineering, drainage and stormwater, railroad coordination, Project
Report and Caltrans approvals. Our primary partner in this effort will be LSA, to lead the
environmental evaluation, documentation and clearance efforts. LSA has prepared every
major environmental document for R&M in San Joaquin and Stanislaus Counties, and brings 30 years of
EIR/EIS experience from major corridor projects throughout California. Our partnership has prepared
over 20 environmental and project approval documents in California, and has an outstanding
reputation for high quality and responsive services with Caltrans Central Region Environmental Branch
and District 10.

R&M's sole business is transportation (highway, bridge) project planning, development and design. We
are the most experienced transportation planning and design firm in San Joaquin County and Stanislaus
County, having been the Prime Consultant for over approvals and design of $1 billion in local road,
highway and bridge projects. Some of these include:
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I-5 North Stockton Corridor Widening Project - City of Stockton (PSR, PA&ED, PS&E) - $450 m.
Route 99/Arch Road interchange - San Joaquin COG (PSR, PA&ED, PS&E) - $40 m.

Route 99/Jack Tone Road Interchange —City of Ripon (PSR, PA&ED, PS&E) - $ 20m.

I-205 Auxiliary Lanes — SICOG — (PSR, PA&ED, PS&E) $20 m.

Route 4 Crosstown Freeway Extension — SICOG (PS&E) - $110 m.

Route 120/McKinley Avenue interchange — City of Manteca (PA&ED, PS&E) — $ 40 m.
I-205/Lammers Interchange - City of Tracy (PSR, PA&ED) — $65 m.

Hammett Road/SR 99 Interchange — Stanislaus County (PSR, PA&ED, PS&E) - $45 m.

Kiernan Avenue/SR 99 Interchange — Stanislaus County (PSR, PA&ED, PS&E) - $40 m.

In addition, construction was recently finished on the $40 million Willow Road Extension and new
interchange with US-101 (a project very similar to new alignment features of the North County
Corridor) in San Luis Obispo County (District 5). R&M and LSA prepared the EIR, EA, PR and PS&E.

We will be supported by seven other specialty subconsultants, the majority of whom have worked
closely with R&M and LSA in the past on a variety of projects to provide superior project deliverables
from environmental clearance to right of way acquisition and final design. Team members and their
attributes include:

e Bender Rosenthal, Inc., Sacramento, to evaluate right of way impacts and prepare Right of Way Data
Sheets and estimates. BRI is the right of way consultant to R&M on the Route 4 Freeway
Extension Project in Stockton, as well the SR 99/Kiernan and Hammett Interchanges.

o Crawford Associates, Modesto, for geotechnical and hazardous materials reports. Principals at
Crawford Associates were responsible for the geotechnical and hazardous materials reports
for the North County Corridor Project.

e Fehr & Peers Transportation Consultants, Walnut Creek, for traffic forecasts, traffic operations and
analysis, electrical engineering and TMP Data Sheet. F&P has been responsible for all traffic
forecasts and operations evaluations for the NCC Project. In addition, F&P is the traffic
consultant to R&M on virtually all our work in San Joaquin and Stanislaus Counties.

o Gray-Bowen, Walnut Creek, for funding evaluations and project positioning. Although funding has
been promised by CTC to the North County Corridor it will be advantageous to have Gray-
Bowen as an advocate to secure final design, right of way and construction funding in the
next two years. They have provided similar services on the Atwater Merced Expressway in
Merced County, SR 219 in Stanislaus County, the SR 49 Bypass in Amador County, and the
SR 4 Bypass in Calaveras County.

e Judith Buethe Communications (JBC), Stockton, for public outreach and consensus building. JBC has
been responsible for all public outreach and communications on the North County Corridor
Project to date. In addition, JBC is the public outreach consultant to R&M on all our work
in San Joaquin and Stanislaus Counties.
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e Martin Hsu Associates (MHA), Desert Hot Springs, for value analysis and reporting. MHA has been
responsible for all Value Analysis on R&M’s projects in San Joaquin and Stanislaus Counties
including the 1-205/Lammers interchange in Tracy, the I-5 North Stockton Corridor, and the
SR-99/Kiernan Avenue Interchange for Stanislaus County.

e Stantec, Inc., Modesto, for surveying, mapping, right of way engineering, utility investigations and
landscape/aesthetics. Stantec is currently the survey and utility consultant for R&M on the
Route 4/ Route 160 Interchange project in Antioch for CCTA and for the 1-205/ Lammers
Interchange in Tracy. Principals in the Modesto office have been intimately involved with a
wide variety of projects in Stanislaus County and bring extensive local knowledge and
political savvy to our team.

THE RIGHT MANAGEMENT

Mr. Keith G. Meyer, P.E. will be the Consultant Team Manager. Keith has been the Vice President
of R&M for 19 years, and possesses 40 years of highway, bridge, interchange and freeway project
management experience, including four major corridor projects in California (San Joaquin Hills
Corridor), Arizona (Outer Loop Freeway) and Colorado (E-470 and C-470), and over 120
interchanges in his career. He has extensive Caltrans District 10 experience in highway and bridge
project development planning, project implementation, design management, construction management,
and public outreach Mr. Meyer is a hands-on manager and has managed planning studies, preliminary
engineering, and final design plans for over $3 billion in freeway, bridge, highway interchange, and local
street design projects. He is also among the most knowledgeable engineering consultants regarding
Caltrans, FHWA, and environmental project development procedures and has prepared dozens of
project study reports, project reports, constructability evaluations and other engineering approval
documents. His experience includes management of all R&M projects in Stanislaus and San Joaquin
Counties as discussed in this Proposal. He is available immediately to lead the team through PA&ED
completion.

Mr. Rob McCann will be the team’s Environmental Manager. Since joining LSA in 1989, Rob has been
a leader in establishing LSA’s reputation for excellence in the successful completion of environmental
documents for transportation projects, particularly those requiring approval by Caltrans and FHWA.
Rob will be responsible for overseeing the activities of the environmental team, leading to approval of
the EIR/EIS and related approvals. Over the years, Mr. McCann has developed an outstanding working
relationship with various Caltrans Districts’ Environmental Planning staff through his work on a variety
of projects, including numerous on-call services contracts. Rob was the Environmental Manager for
LSA on the SR 99/Jack Tone Road interchange, and has been the Environmental Manager on several
major corridor projects in California, including the Riverside County Mid County Parkway EIR/EIS (a
new 16 mile freeway) and the SR-91 Corridor Improvement Project EIR/EIS in Riverside and Orange
Counties. His extensive experience on large corridor projects and expertise in the NEPA/404
integration process makes him ideally suited to oversee the North County Corridor EIR/EIS
environmental team.
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Other key managers to deliver our work plan will include experienced individuals who are all well-
known to the Stanislaus County Public Works Department:

e Martha Dadala, P.E. (R&M), to manage the alignment design, engineering studies and
project report preparation and approval by Caltrans District 10. Martha managed both the
Kiernan/99 and Hammett/99 PA&ED documents and has been with R&M for 14 years.

o Edward Heming (LSA), to manage the day to day environmental studies and coordination
with Caltrans Central Region Environmental.

o Eddie Barrios, P.E. (F&P), to manage the traffic forecasting and operations analysis process.
Eddie has been responsible for all traffic work to date on NCC.

e Ben Crawford, G.E. (Crawford), to manage geotechnical and hazardous waste studies. Ben
has been responsible for all geotechnical work to date on NCC.

o Bill Gray (Gray-Bowen), to handle funding approvals. Bill was the key person instrumental
in funding the noted projects in Stanislaus, Merced and San Joaquin Counties.

e Judith Buethe (JBC), to manage the public outreach process. Judith has been responsible for
all outreach activities to date on NCC.

e Chris Vierra, P.E. (Stantec), to manage the coordination of Stantec’s surveys, right of way
engineering and utility evaluations. Chris will also be a key local resource to the County for
property owner discussions and local approvals.

Our Statement of Qualifications contains all requested sections (Project Understanding and Approach,
Project Management and Key Personnel, Staff Availability and Team Experience) within the 20-page
limit. Due to each subconsultant having their own billing rates, | have placed those in a separate tab at
the end.

In closing, Rob and | are very excited about our team, its capabilities, knowledge and enthusiasm that
we bring to the NCC Project. We also are confident that we have the experience necessary to
successfully guide the project through a complicated refinement and selection of alternatives, public
outreach, as well as the environmental documentation process with Caltrans and permitting agencies.
The timing for the work is perfect given our current staff availability, and we believe our staff's record
of success in delivering projects in Stanislaus and San Joaquin Counties will provide for a smooth and
enjoyable process.

Again, thank you for providing us with this great opportunity to continue our work for Stanislaus
County. We look forward to hearing from you.

Sincerely,

RAJAPPAN & MEYER CONSULTING ENGINEERS, INC.
a%m%ﬁs—_

Keith G. Meyer, P.E.

Vice President
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STATEMENT OF QUALIFICATIONS TO STANISLAUS COUNTY
PA&ED SERVICES FOR THE NORTH COUNTY CORRIDOR PROJECT

Project Understanding & Approach

Project History

The North County Corridor (NCC) Project (SR-99 to SR-120) is a high-priority project for
Stanislaus County, its communities and the growing urbanized cities of Modesto, Oakdale, and
Riverbank. The purpose of the project is to ultimately build a west-east roadway that would improve
regional network circulation, relieve existing traffic congestion, reduce traffic delay, accommodate
future traffic, benefit commerce and enhance safety.

In April 2010, a program level Final Environmental Impact Report (FEIR) was approved by Caltrans
for Route adoption and in May 2010, the California Transportation Commission adopted the NCC as
the new State Route 108. This action also secured $91 million in programming capacity for
construction. Jacobs Engineering and JPA staff continued working on the project collecting data and
developing reports for the technical studies required for the project level environmental report.

The original environmental phase studied a roadway alignment for a west-east facility from SR-99
north of the City of Modesto to SR-120 approximately six miles east of the City of Oakdale. This
new roadway would be approximately 25 miles in length from a location on State Route 99 in the
vicinity of Kiernan Avenue/Salida community to a location on State Route 120 approximately six
miles east of the City of Oakdale. Various roadway alignment alternatives were considered along
with the “No Action” alternative during this project study. Public Scoping Meetings were conducted
in September 2010. An initial screening of the alternatives resulted in alignment alternatives that
were presented to the public at a project information meeting in June 2011.

In May 2013, Fehr & Peers submitted a Draft Year 2022 and 2042 Traffic Demand Forecasts for
North County Corridor PA&ED, which showed that there was not a significant impact to traffic west
of McHenry Avenue on Claribel Avenue. At the June 2013 PDT meeting, it was unanimously decided
to revise the scope of the NCC by changing the project limits to between Tully Road and State
Route 120. Four expressway alignment alternatives are now under consideration, shown on the

following map:
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Initial access points assumed in the traffic forecasting for each alternative are as follows. These may
change as the traffic operations reports are completed.

ALTERNATIVE 1A:

NORTH + WEST

ALTERNATIVE 1B:
NORTH + EAST

ALTERNATIVE 2A:
SOUTH + WEST

ALTERNATIVE 2B:
SOUTH + EAST

ACCESS POINTS

e Interchange - McHenry
e Intersection - Coffee

e Interchange - Oakdale

e Cul de sac Claribel and
provide ramp onto NCC
Intersection - Claus
Intersection - Crane
Intersection - Albers
Intersection at new road
connection to Stearns
Intersection at SR-120
plus connectors to/from
East SR-120

GRADE SEPARATIONS
Roselle

Terminal Ave. plus RR
McGee/Eleanor
Langworth

Patterson

Kaufman

Warnerville

Sierra Road plus RR
Stearns

ACCESS POINTS

e Interchange —McHenry

e Intersection - Coffee

e Interchange — Oakdale

e Cul de sac Claribel and
provide ramp onto NCC

e Intersection - Claus

e Intersection — Crane

e Intersection — Albers

e Intersection - Stearns

e Intersection — SR-120 plus
connectors to/from East
SR-120

GRADE SEPARATIONS
e Roselle

e Terminal Ave. plus RR
e McGee/Eleanor

e Langworth

e Patterson

e Kaufman

e Warnerville

e Fogarty

e Sierra Road plus RR

ACCESS POINTS

e Interchange —McHenry

e Intersection - Coffee

e Interchange — Oakdale

e Cul de sac Claribel and
provide ramp onto
NCC

e Intersection - Claus

e Intersection — Bentley

e Intersection — Albers

e Intersection at new
road connection to
Stearns Intersection at
SR-120 plus connectors
to/from East SR-120

GRADE SEPARATIONS
Roselle

Terminal Ave. plus RR
McGee/Eleanor
Langworth
Oakdale/Waterford Hwy
Warnerville

Sierra Road plus RR
Stearns

ACCESS POINTS

e Interchange —McHenry

e Intersection - Coffee

e Interchange — Oakdale

e Cul de sac Claribel and
provide ramp onto
NCC

e Intersection - Claus

e Intersection — Bentley

e Intersection — Albers

e Intersection - Smith

e Intersection — SR-120 plus
connectors to/from East
SR-120

GRADE SEPARATIONS
Roselle

Terminal Ave. plus RR
McGee/Eleanor
Langworth
Oakdale/Waterford Hwy
Warnerville

Fogarty

Sierra Road plus RR

Environmental Approach

The County is now requesting engineering and environmental services to prepare updated and
finalized PA&ED deliverables for the re-scoped NCC Project. The scope of services to be provided
include all studies and activities for providing alternative analyses, developing the draft and final
project report, providing environmental studies, and developing the draft and final environmental

document for the project.

This work must be performed in accordance with the California

Department of Transportation (Caltrans) guidelines including the Caltrans Project Development
Procedures Manual, Local Programs Guidelines, Local Assistance Procedures Manual, Standard
Environmental Reference, 2010 Highway Design Manual, all governing local agency guidelines and
criteria, and other appropriate manuals for the PA&ED process.

In order to re-start the PA/ED process for the NCC Project and get it moving towards approval of a
preferred alternative, the R&M/LSA team will conduct an initial “triage” effort to verify the status and
acceptability of all technical work products prepared to date. This review effort will also verify the
status of all critical processes that need to be completed in order for Caltrans to approve the Draft
EIR/EIS for public circulation. Critical questions that will be addressed in this “triage” effort include:
e Has all data collected to date been reviewed and accepted by Caltrans for use in the
technical studies?
o Does any data collected need to be updated (e.g. records search for hazardous waste)?

e Had the D been verified by the Corps?

RAJAPPAN & MEYER CONSULTING ENGINEERS, INC
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o What effort will be required to get the preliminary engineering and traffic data at a stage
where is can be used for the analysis of impacts?

e Section 106 compliance: What coordination has occurred with the SHPO and Native
American tribes?

o NEPA/404 Integration: Have formal checklist approval been obtained for Purpose and Need
and the range of alternatives?

e Have any Section 4(f) properties been identified that may pose a constraint to the
alternatives or that would require identification of avoidance alternatives?

Much of this “triage” effort has already been initiated by the R&M/LSA team in preparing this SOQ;
therefore, this effort can be completed within two weeks of a Notice to Proceed. Once completed
and agreed-upon by the County, we will have a clear understanding of the critical path in the project
schedule so that consultant team and agency resources can be focused accordingly in re-initiating and
completing the technical work effort.

Once the assessment is complete and a new critical path schedule is established, the R&M/LSA team
will initiate work on revising technical studies that have been drafted, and completing draft technical
studies for which only initial data was gathered or where no work was initiated at all. The first step in
this effort will be to prepare an updated alternatives description to reflect the minor change in
project limits adopted by the PDT on June 5, 2013, as well as any other pertinent changes that have
occurred since the original description was drafted. This updated alternatives description will be
submitted to the County and Caltrans for approval, and will be used consistently in all of the
technical studies.

The R&M/LSA team will work closely with Caltrans and the County to make sure that necessary
agency coordination is undertaken and completed pursuant to the 2006 NEPA/404 Integration MOU
to ensure that there are no “surprises” from any of the federal resource agencies at the time the
Draft EIR/EIS is completed. Once the data is verified and an updated alternatives description is
complete, the R&M team will then complete the technical studies for approval by the County and
Caltrans, prior to completion of the First Administrative Draft EIR/EIS. Based on our review of the
information provided with the SOQ, key technical issues to be addressed include, but are not
necessarily limited to:

o Biology. Key challenges for the biology work will be determining the extent of the existing
survey effort and the nature of the results, since this information will be crucial for
determining how to proceed. Options include: continue surveys, discontinue surveys and
assume presence, or a hybrid.

e Cultural Resources. Key challenges for the cultural resources work will be determining
whether an Extended Phase 1 investigation is required and, if so, the locations and extents of
the investigation. Another challenge will be to gain approval of the Historic Resources
Evaluation Report without access to many properties (owners refused to provide access)
that contain potentially historic structures.

Once the technical studies have been approved, the R&M/LSA team will prepare the First
Administrative Draft EIR/EIS and will work proactively with Caltrans to carry the document through
the required internal and external QC review processes as described in Chapter 37 of the SER.

The following elements of our approach have been applied by LSA on other Caltrans’ EIR/EISs in
California and have improved the quality of the document and helped expedite the review and
approval process.

RAJAPPAN & MEYER CONSULTING ENGINEERS, INC Page 3
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e Early submittal of a revised Chapter 1 (Purpose and Need) and Chapter 2
(Alternatives) for review by Caltrans District and Central Region Environmental staff in
advance of the formal submittal of the complete First Administrative Draft EIR/EIS. This early
review ensures that there are no revisions/corrections required that may “ripple through”
the entire EIR/EIS document.

o After the technical studies are completed but in advance of the formal submittal of the
complete First Administrative Draft EIR/EIS, schedule a workshop meeting with Caltrans
District and HQ QC reviewers to discuss recommended significance determinations under
CEQA. This workshop will help expedite the preparation of and ultimately Caltrans’ review
of Chapter 4 (CEQA Considerations) of the EIR/EIS.

e Following receipt of Caltrans’ comments on the First Administrative Draft EIR/EIS, the
R&M/LSA team will schedule a meeting to review any comments that require clarification
or discussion prior to submittal of the Second Administrative Draft EIR/EIS. This will be done
for all document submittals as a means to eliminate “back and forth” submittals that would
impact schedule and budget.

e Concurrent with the submittal of the Second Administrative Draft EIR/EIS for District and
HQ QC review, the document will be circulated to the three federal Cooperating
Agencies (USACE, USEPA, and USFWS) for review. An early review by the Cooperating
Agencies is consistent with NEPA requirements and helps to minimize comments from the
federal agencies on the Draft EIR/EIS as well as expedite the later Checkpoint 3 step in the
NEPA/404 process (identifying a preliminary LEDPA).

e Following completion of the public circulation period of the Draft EIR/EIS, the R&M/LSA team
will review the comments and flag issues that require discussion with and/or policy direction
from the County and Caltrans. A meeting will be scheduled to discuss these comments in
advance of the submittal of the first draft of the complete Responses to Comments
document. Having this early discussion will help expedite the preparation of and ultimately
Caltrans’ review of the Responses to Comments.

e To help facilitate our schedule, a joint Final EIS and ROD will be prepared consistent with
Section 1319 (Accelerated Decision-making in Environmental Reviews) of MAP-21.

e Finally, based on LSA’s recent experience in delivering the Final EIR/EIS on the $1.1 billion
SR-91 CIP in District 8 and consistent with FHWA'’s “Every Day Counts” initiative, it is
strongly recommended that a brief weekly conference call including key staff from the
County, Caltrans, and the R&M/LSA team be scheduled at a regular day and time, and that an
action item log be maintained to ensure that all critical path follow up actions by all parties
are promptly completed. This type of frequent and proactive communication fosters a spirit
of collaboration and teamwork necessary to deliver a project of the scope and magnitude of
the North County Corridor Project.

Alternatives Evaluation

Once environmental impacts and traffic operations benefits are known, then a review process can be
followed which may be able to narrow the number of alternatives down to those most
environmentally feasible, acceptable to the community and beneficial to the motoring public and
community. Areas of evaluation, as developed during prior NCC planning efforts, will include:

Purpose and Need. This criterion includes screening measures to determine if the alternative
would result in operational traffic conditions that would support the stated Purpose and Need of the
proposed action. Traffic modeling for each alternative will provide the data to complete the analysis.
Elements to consider related to mobility include:

e Travel time, e Primary Intersection LOS, and

o Travel speed, e Screenline Volume Reduction.

e Corridor Level of Service (LOS),

RAJAPPAN & MEYER CONSULTING ENGINEERS, INC Page 4
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Engineering Considerations. This criterion includes evaluation of the safety and function of the
proposed transportation system. Conceptual designs will be used to evaluate alternative issues that
may affect the performance of the proposed project or reduce conflicts between modes of
transportation.
e Operation of State Route 108: Would the alternative maintain a State Route 108 mainline
LOS D or better?
e Connectivity: Would the alternative provide improved transportation network connectivity?
e Convenience/Accessibility: Would the alternative provide additional transportation options
for the traveling public?
o Driver Expectancy: Would navigation of the alternative be understood and provide expected
movements?
o Safety: Would the alternative reduce the number of movements with the potential conflict
with one another?

Environmental Considerations. This criterion includes consideration of both impacts to the
community and the natural environment.

e Agricultural Impacts: Which alternatives would affect farmlands under the Williamson Act
contract or on prime agricultural soils?

e Air Quality Impacts: What air quality impacts would result under each alternative?

o Biological Impacts: Would the alternative affect rare, endangered, or threatened species, and
if so, to what extent? Would wetland resources be affected? What plant and animal species
would be affected?

e Cultural Resources/Historic Resources Impacts: Would archaeological resources be affected
by the alternative? How many structures more than 45 years of age would be affected by
each alternative? (based on year built data)

e Community Cohesion/Land Use/Growth Impacts: Would each alternative divide an
established community, and if so, how?

e Emergency Services Impacts: Which alternatives would negatively increase anticipated
emergency response times?

o Geology/Soils/Seismicity Impacts: Would an alternative result in impacts to the area’s
underlying geological conditions, soils, or seismicity?

o Hydrology/Water Quality Impacts: Which alternatives may result in impacts to local and
regional hydrology and water quality?

o Noise Impacts: Which alternatives may result in noise impacts to surrounding land uses?
Right-of-way Impacts: Would the alternative result in acquisitions? (number of partial and full
acquisitions, number of commercial and residential acquisitions)

Visual impacts: Would the alternative create substantial visual impacts?

Feasibility of Implementation: Are their physical, political or funding constraints?
Would the alternative be consistent with adopted transportation and land use plans?
Is there support by the local municipalities for the alternative?

Planning For a Successful Approach

The primary goal of the PA&ED services for the North County Corridor Project interchange project
is to develop an implementable design, based on sound engineering, reliable cost estimates and
thorough technical studies. It is necessary to work closely with Caltrans District 10, Central Region
and Headquarters, and other agency approvals for the development of Environmental Documentation
and PA&ED. One of the most important aspects to our process is maintaining close coordination
and communication with the design team including the transportation planners, environmental
planners, civil designers, R/W consultants, utility coordinator, bridge designer, Caltrans functional
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units and the County. The end goal is to ensure delivery of the final PA&ED phases with consistency,
uniformity, and quality. R&M and LSA will create this working partnership as the Team Manager
to keep the project on schedule with a high degree of communication and high quality work
products.

PROJECT MANAGEMENT STRATEGY

R&M’'s method for expediting planning and design review approach includes several proven

management techniques, such as:

e Maintain a Detailed Critical Path Schedule. Clearly our key to schedule success on our
work to date for many clients has been development of a detailed planning and design milestone
schedule. This allows all task members to understand and plan ahead for deliverable dates.

e Technical Study Focus Sessions. Successfully used on all projects, early review of technical
elements and discussion at specialized focus meetings will allow the Technical Reports to be
reviewed with “no surprises”.

e Hold Frequent Coordination Meetings. A successful approach on our most complex projects
others has been to have alternating PDT meetings and local agency meetings or conference calls
on a regular 4-week basis. We would alternate weeks so that, overall, project meetings took
place every two weeks. This level of communication has greatly helped to speed reviews, solve
problems or fulfill data requirements.

e Follow Up. For both information needed from R&M and information required from Caltrans or
local agencies, it is a practice of R&M to follow up immediately with phone calls, fax, e-mail or
office visits as necessary to deliver or obtain information. Action Item data logs will be provided.

e Commit to Success. Perhaps more than anything is the attitude with which we enter an
assignment. All team members have agreed to a successful team approach to the project and to
maintain that commitment throughout the life of the project.

QUALITY ASSURANCE PROCESS

R&M maintains a rigorous Quality Assurance / Quality Control Plan (QA/QCP) for general
application, with additional plans developed specifically for large projects to ensure adherence to the
highest standards of quality assurance throughout the life of the project work. The control
procedures are applicable equally to all participating members of the consultant team, subject to
approval by the Project Manager of alternate quality control plans as may be proposed for use by
the individual team members. In addition to normal checking procedures of drawings, reports and
specifications, a number of project team “workshops” are typically held to review and resolve design
details at interdisciplinary interfaces. Formal reviews will be conducted prior to submittal of each
technical study as well as Draft and Final Reports. Each consultant is responsible for performing
their design work in accordance with the QA/QCP.

BUZZSAW® PROJECT DESIGN TEAM WEB SITE

The Autodesk Buzzsaw® FTP program is an immensely successful online file storage and information
sharing system process that will be utilized as the primary formal mode of submittals and inquiries
among project team members, including Caltrans, Stanislaus County and its local partners. The
process has been successfully used on the last eight PA&ED projects done by R&M and LSA.
R&M/LSA submittals to Central Region Environmental are now made on Buzzsaw.

PROJECT DEVELOPMENT ACTIVITIES

The primary goals of this phase are to build on the work already prepared and to refine the
assessment, preliminary design, environmental evaluations, obtain environmental clearance, design,
acquire right of way and construct the project. If possible, further alignment review will be
developed to reduce the number of alignment options, desirably to no more than two. Caltrans and
the County will provide input to the design process for refinements to accommodate their desired
improvements.
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STATEMENT OF QUALIFICATIONS TO STANISLAUS COUNTY
PA&ED SERVICES FOR THE NORTH COUNTY CORRIDOR PROJECT

Our priority will be to eventually establish and develop a preferred geometric alternative that
provides for the most cost-effective solution, within the budget and schedule, and reflective of all
agency inputs. This will be done concurrently with the environmental analysis (known as
“at risk design”) in order to obtain the fastest delivery schedule and to ensure the
environmental analysis is reflective of the most complete design.

One of the most important
aspects to the design
process is maintaining close
coordination and
communication with the
design team including the
transportation planner,
environmental planner, civil
designer, R/W consultant,
utility coordinator, bridge
designer, Caltrans, the
County and other local

agencies. Our Scope of
Work for the PA&ED
services is divided into five
tasks, which are
summarized below and
approach and organized to
satisfy the PA&ED

processes of Caltrans under
WBS 160, 165, 170, 175
and 180.

Phase 0

Project Report and Environmental Document
(WBS 160, 165, 170, 175 & 180)

WBS 160
Perform Preliminary
Engineering Studies and

Draft Project Report

M100
Mo40 Approve DPR
Begin Project
Start-160

Finish-160.15.25

WBS 170

Obtain Permits, Agreements, and Route Adoptions

@ WBS 165
Perform Environmental
Studies and Prepare Draft
Environmental Document
J —
Moso
\/\ NOP
Mo20
Begin
Environmental
Start-165
\—/\ Mo3s
NOI

WBS 175
Circulate Draft
Environmental

Document and Select

Preferred Project
Altenative
Identification

Moo
Cire DPR & DED
Internally In Dist
Finish-165.25.20

M140

For M030 (CEQA for EIR), Lag after
MO020, number of days determined by
PDT

For M035 (NEPA for EIS), Lag after
MO020, number of days determined by
PDT

(Both are related to WBS 165.05.10)

M120
Circulate DPR
& DED
Externally
Finish-175.08

—_—

Public Hearing
Finish-175

Prepare and Approve

Final Environmental

WBS 180

Project Report and

Document

Mis0
Approve FED
Finish-180.10

M2o0
PASED
Finish-180

Milestone Schedule

The County’s has stated it desires a 2 %2 year schedule for PA&ED approval. Looking at the current
status of deliverables, approval times required by Caltrans District 10 and Central Region
Environmental, and considering acceleration techniques described above, we believe this is
achievable. The following are major milestones, with a more detailed Gantt chart for PA&ED on the

following page.

MILESTONE

MO020 - BEGIN ENVIRONMENTAL

M100 - APPROVE DPR
M120 - CIRCULATE DED
M160 - APPROVE FED
RECORD OF DECISION

M200 - PA & ED COMPLETE

RAJAPPAN & MEYER CONSULTING ENGINEERS, INC

| DATE
Sep - 2013
Oct - 2014
Oct - 2014
Sep - 2015
Nov - 2015
Dec - 2015
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STATEMENT OF QUALIFICATIONS TO STANISLAUS COUNTY
PA&ED SERVICES FOR THE NORTH COUNTY CORRIDOR PROJECT

Proposed Project Timeline

1D [Task Name | Start Finish l Duration 13 I 2014 I 2015 I
| JASONDJFMAMJJASONDJFMAMJJASONDJF
; ENVIRONMENTAL AND PRELIM ENG Tue 9/3/13 Mon 12/14/15 576 days » e v 1214
| 2 | TASKI-PROJECT MANAGEMENT Tue9/3/13  Mon 9/30/13 20days | 93 v=v 930
3 CONTRACT NTP DATE Tue 9/3/13 Tue 9/3/13 0 days * 93
| 4 | Develop Baseline CPM Tue 9/3/13 Mon9/9/13 1wk | 983499
5 Develop Project Management Plan Tue 9/3/13 Mon 9/30/13 4 wks 93 == 930
I Subconsultant Agreements Tue 9/10/13 Mon 9/30/13 3 wks 910 w 9/30
7
| 8 | TASK2-INVESTIGATIONS AND GAD Tue 10/1/13  Wed 6/18/14 180 days | 101 we=—mmmmm=y /18
| 9 |  Traffic Forecasts and Operations Tue 10/1/13 Tue 3/11/14 110 days | 101 p==========g 311
l Revise Traffic Forecast Report Tue 10/1/13 Mon 10/14/13 2 wks 1011 @ 1014
| Final Traffic Forecast Report Mon 10/14/13 Mon 10/14/13 0 days * 1014
12 Prepare Draft Traffic Operations Analysis Tue 10/15/13 Wed 12/11/13 8 wks 1015 wemm 12/11
I SUBMITTAL DRAFT OPS REPORT Wed 12/11/13 Wed 12/11/13 0 days e 121
B2 Caltrans Review Thu 12/12/13 Mon I/13/14 4 wks 1212 e 113
15 ] Prepare Revised Traffic Operations Report Tue 1/14/14 Tue 2/11/14 4 wks 114 wm 2M
| 16 | Submit Final Operations Report Tue 2/11/14 Tue 2/11/14 0 days e 2m
L Caltrans reviews Final Operations Report Wed 2/12/14 Tue3/11/14 4 wks 2112 wm 3M
|18 | Caltrans approves Final TOR Tue 3/11/14 Tue 3/11/14 0 days *3M
i Update GAD Wed 2/12/14 Wed 6/4/14 80 days 212 p— 6/4
| 20 | Update GAD Wed 2/12/14 Tue 3/25/14 6 wks 2112 e 325
21 | Update Advance Planning Studies Wed 3/26/14 Tue 4/22/14 4 wks 326 wm 4122
i SUBMITTAL DRAFT GAD Wed 3/26/14 Wed 3/26/14 0 days * 326
| 3 | Caltrans Review GAD Wed 3/26/14 Tue 4/22/14 4 wks 3026w 422
| 24 | GAD Review Meeting Tue 5/6/14 Tue 5/6/14 0 days * 56
i Revise GAD Wed 5/7/14 Tue 5/20/14 2 wks 57 m 5120
| 26 | Caltrans Approve GAD Wed 6/4/14 Wed 6/4/14 0 days 64
| 21 |  Drainage Process Wed 3/26/14 Tue 5/20/14 40 days 3126 v==w 520
31 Right of Way Engineering Wed 3/26/14 Wed 6/18/14 60 days 3/26 we====yg 618
| 35 | Other Submittals Tue 5/6/14 Tue 5/20/14 10 days 5/6 wo 520
38
| 39 | TASK3- ENVIRONMENTAL DOCUMENT Tue 10/1/13  Mon 12/14/15 556 days | 101 @ v 1214
4_0 Initiate Studies Tue 10/1/13 Tue 4/22/14 140 days 101 p— 4/22
| 47 | Draft Environmental Reports Tue 10/15/13 Mon 6/30/14 178 days 1015 P—y 6/30
4_3 Air Quality Tue 10/15/13 Wed 12/11/13 8 wks 1015 e 1211
i Noise Thu 12/12/13 Tue 2/11/14 8 wks 1212 e 2M1
| 50 | Natural Environment Study Wed 2/12/14 Tue 3/25/14 6 wks 212 - 3/25
51 Draft Relocation Impact Statement Wed 4/9/14 Tue 5/20/14 6 wks 419 . 5120
Ea Package Reports Wed 5721/14  Wed 528/14 | wk 5121 ¢ 528
| 83 | Caltrans Report Review Wed 4/2/14 Tue 4/29/14 4 wks 412 wm 4129
54 Final Reports Wed 4/30/14 Wed 5/28/14 4 wks 4130 wm 5/28
Ea Submit Final Reports to Caltrans for Approval Mon 6/2/14 Mon 62/14  0days ° 62
| 56 | Caltrans Approval of Reports Tue 6/3/14 Mon 6/30/14 4 wks 6/3 ww 6/30
| 57 |  Draft EIR/EIS Mon 3/31/14 Fri3/6/15 236 days 33 @ » 306
| 58 | Prepare Admin Draft DEIR/DEIS Mon 3/31/14 Fri 5/23/14 2 mons 3/31 g 5/23
| 59 | Caltrans Staff Review Mon 5/26/14 Fri 6/20/14 | mon 5/26 wa 6/20
| 60 | Revise Admin DEIR/DEIS Mon 6/23/14 Fri7/4/14 2 wks 623 m 74
61 Caltrans Senior Review Mon 7/7/14 Fri8/1/14 | mon 77 wa 81
|62 | Revise Admin DEIR/DEIS Mon 8/4/14 Fri8/IS/14 2 wks 8/4 @ 815
| 63 | Caltrans QA/QC review Mon 8/18/14 Mon 10/13/14 8 wks 8/18 massm 1013
| 64 | Revise DEIR/DEIS Tue 10/14/14 Mon 10727/14 2 wks 10114 @ 10127
| 65 | Branch Chief Review/Signature Tue 10/28/14 Thu 117/6/14 1.6 wks 1028 @ 11/6
i Public Circulation DEIR/DEIS Sun 10/26/14 Tue 12/23/14 41 days 10/26 ez 12/23
i Develop RTC Sun 12721714 Wed 1/21/15 | mon 12121 wa 121
| 68 | Caltrans review of RTC Sun 1/18/15 Fri 2/13/15 | mon 118 sa 213
| 69 | Select Preferred Alternative Mon 2/9/15 Fri3/6/15 | mon 29 ga 36
l Final EIR/EIS Thu 1/22/15 Fri 11/13/15 210 days 122 pe— 11]13
| n Prepare FEIR/FEIS Thu 12215 Wed 3/18/15 2 mons 1/22 sz 318
| 72 | Caltrans review FEIR/EIS Mon 5/4/15 Fri 5/29/15 0.95 mons 54 sa 529
REN Caltrans QA/QC and Legal Review Mon 6/1/15 Fri 7/24/15 2 mons 6/1 ms 7/24
L Revise FEIR/EIS Mon 7/27/15 Fri8/7/15 2 wks 721 m 87
75 Caltrans QA/QC/Legal Review and Approval Mon 8/10/15 Fri 9/4/15 1 mon 810 wa 9/4
76 | Caltrans signature FEIR/FEIS and pub NOA Mon 9/7/15 Fri9/I8/Ns 2 wks 97 @ 918
|7 Public Availibility of EIS Mon 9/21/15 Fri 10/16/15 1 mon 9/21 ga 1016
|78 | Response to comments on FEIS Mon 10/19/15 Fri 11/13/15 1 mon 1019 ga 1113
| 79 |  Record of Decision Sun 8/30/I5  Mon 12/14/15 73 days /30 pem— 1214
80 Prepare and Approve ROD/Statute of Limitations Sun 8/30/15 Fri 10/16/15 1.75 mons 8/30 uma 1016
I Prepare and File NOD Mon 10/19/15 Thu 11/12/15 0.95 mons 1019 ga 1112
i ECR Sun 11/15/15 Mon 12/14/15 | mon 1115 wa 1214
83 PUBLIC HEARING Fri 1/16/15 Fri 1/16/15 0 days * 116
| 8 | TASK4- PROJECT REPORT Tue5/27/14  Mon 11/30/15 383 days 521 @ v 1130
| 8 | DraftPR TueS27/14  Fri 10/24/14 107 days 512 pr— 1024
i Final PR Thu 3/19/15 Mon 11/30/15 179 days 319 p— 11/30
101 | Caltrans Approves PR - PA/ED COMPLETE Mon 12/7/15 Mon 12/7/15 0 days ¢ 127
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STATEMENT OF QUALIFICATIONS TO STANISLAUS COUNTY
PA&ED SERVICES FOR THE NORTH COUNTY CORRIDOR PROJECT

Project Manager and Staff Experience

Our consultant team for the Corridor Planning, Environmental and design phase work is comprised of
senior and support staff from each firm. The following chart depicts our proposed staff organization for
the work. A key to our organizational philosophy and success is to have an R&M principal
manage every project. This has been important to our clients as they have a single senior company
representative available at all times to provide management, issue resolution, immediate decisions and
guidance, all keys to a successful project and relationship.

Consultant Team Manager

Keith Meyer, P.E.

QA/QC Manager

| Kranthi Mannila, P.E.

LEGEND
R&M Staff
Subconsultant Staff

R&M Engineering Team

Design Support Disciplines

Environmental Disciplines

Roadways Geometrics
Alex Ng, P.E.
Praveen Chilkapati, P.E.
Andy Do

Drainage/SWDR
William Devabalan, P.E.
Deepa Bhaskar

Stage Construction
John Nguyen, P.E.
Tinh Truong

Structures/
Retaining Walls

Kianoush Harirsaz, P.E.

Phil Shinn, P.E.
Allen Wang, P.E.
Sissay DeAlegn, P.E.

Cost Estimates
Alex Ng, P.E.

Praveen Chilkapati, P.E.

Project Report
Martha Dadala, P.E.
Keith Meyer, P.E.

Buzzsaw/CADD
Ziad Dweiri

Geotechnical
Investigations
(Crawford)

Ben Crawford P.E., G.E.

Value Analysis
(MHA)
Martin Hsu, CVS

Funding Analysis
Bill Gray

Ryan Vance, R.L.S.

Right of Way
(BRI)
Mike Lahondny
Bob Morrison

Landscape Design
(Stantec)
Maisha Ruth, RLA

UPRR Coordination
(Stantec)
Chris Vierra, P.E.

Martha Dadala, P.E. TMP/Detours Surveying/Mapping Rob McCann
L ) (Fehr & Peers) ; .
Civil Design Manager : Right of Way Engr. Environmental Manager
Ryan McClain, P.E.
(Stantec)

Environmental Studies
(LSA)

Edward Heming, Reporting
Jeff Bray, Biology
Tony Chung, Air and Noise
Neal Kaptain, Cultural

Traffic Forecasts
(Fehr & Peers)
Eddie Barrios, P.E.

Traffic Operations
(Fehr & Peers)
Francisco Martin, P.E.

Public Outreach
(IBC)
Judith Buethe

Communication within the team is accomplished through weekly conference status calls and staff
meetings. When necessary, video conferencing is used. Stanislaus County will be invited to participate
in each weekly meeting. Action items are assigned and followed up weekly. A huge part of our team
communication is based on using the Buzzsaw file sharing web site, which allows the entire team to have
the latest files for use in their respective efforts.
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STATEMENT OF QUALIFICATIONS TO STANISLAUS COUNTY
PA&ED SERVICES FOR THE NORTH COUNTY CORRIDOR PROJECT

Project Management

CONSULTANT TEAM MANAGER - KEITH G. MEYER, P.E. - R&M
Keith has been the Vice President of R&M for 20 years, and possesses 40 years of highway, bridge,
interchange and freeway project management experience, including four major corridor projects in
California (San Joaquin Hills Corridor), Arizona (Outer Loop Freeway) and Colorado (E-470 and C-
470), and over 120 interchanges in his career. He has extensive Caltrans District 10 experience in
highway and bridge project development planning, project implementation, design management,
construction management, and public outreach Mr. Meyer is a hands-on manager and has managed
planning studies, preliminary engineering, and final design plans for over $3 billion in freeway, bridge,
highway interchange, and local street design projects. He is also among the most knowledgeable
engineering consultants regarding Caltrans, FHWA, and environmental project development procedures
and has prepared dozens of project study reports, project reports, constructability evaluations and
other engineering approval documents. His experience includes management of all R&M projects in
Stanislaus and San Joaquin Counties as discussed in this Proposal. He is available immediately to lead the
team through PA&ED completion. Keith has been the project manager on the following recent PA&ED
projects:

e |-5 North Stockton Corridor Widening Project - City of Stockton EIR/EA - $450 m.
Route 99/Arch Road interchange - San Joaquin COG ND/FONSI - $40 m.
Route 99/Jack Tone Road Interchange —City of Ripon ND/FONSI- $ 20m.
I-205 Auxiliary Lanes — SICOG — (PSR, PA&ED, PS&E) CE/CE - $20 m.
Route 120/McKinley Avenue interchange — City of Manteca ND/FONSI — $ 40 m.
I-205/Lammers Interchange - City of Tracy EIR/EA — $65 m.
Hammett Road/SR 99 Interchange — Stanislaus County ND/FONSI - $45 m.
Kiernan Avenue/SR 99 Interchange — Stanislaus County ND/FONSI - $40 m.

e Willow Road Extension and US-101 Interchange — San Luis Obispo County EIR/EA - $50 m.
At other firms prior to 1994, Mr. Meyer was the Project Manager for the $160 million SR-87 Guadalupe
Freeway Extension through Downtown San Jose, the General Management Consultant for the $1 billion
San Joaquin Hills Toll Road in Orange County, and part of the General Design Consultant teams for the
$1 billion E-470 Beltway in Denver, the $300 million C-470 Freeway in Denver and the $850 million
Outer Loop Freeway in Phoenix.

ENVIRONMENTAL MANAGER - ROB MCCANN - LSA

Since joining LSA in 1989, Rob has been a leader in establishing LSA’s reputation for excellence in the
successful completion of environmental documents for transportation projects, particularly those
requiring approval by Caltrans and FHWA. Rob will be responsible for overseeing the activities of the
environmental team, leading to approval of the EIR/EIS and related approvals. Over the years, Mr.
McCann has developed an outstanding working relationship with various Caltrans Districts’
Environmental Planning staff through his work on a variety of projects, including numerous on-call
services contracts. Rob was the Environmental Manager for LSA on the SR 99/lack Tone Road
interchange, and has been the Environmental Manager on several major corridor projects in California,
including the Riverside County Mid County Parkway EIR/EIS (a new 16 mile freeway) and the SR-91
Corridor Improvement Project EIR/EIS in Riverside and Orange Counties. His extensive experience on
large corridor projects and expertise in the NEPA/404 integration process makes him ideally suited to
oversee the North County Corridor EIR/EIS environmental team.
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STATEMENT OF QUALIFICATIONS TO STANISLAUS COUNTY
PA&ED SERVICES FOR THE NORTH COUNTY CORRIDOR PROJECT

Key Staff

MARTHA DADALA, P.E. - Civil Design Manager - R&M

Years with R&M: 14

Ms. Dadala will be the Senior Civil Design Manager for the project. She is a Senior Civil Engineer who
has worked on projects in the US and overseas. She has over 20 years of experience in design,
coordination, and execution of civil engineering works in the following areas: geometric design of
highways; infrastructure development; catchment area analysis; drainage design; pavement design;
geometric design of interchanges; and geometric design of at-grade intersections. Her project design
experience includes the 1-205/Lammers Road/Eleventh Street Interchange (PSR, PR), SR 4 Crosstown Freeway
Extension Project (PS&E), the I-5 North Corridor Improvements, City of Stockton, I-205 Auxiliary Lanes (PSR, PR
& PS&E), SICOG, I-5/Eight Mile Road Interchange, Stockton, the SR 99/Kiernan Interchange PSR and PA&ED,
and the SR 99/Hammett Road PSR and PA&ED.

KIANOUSH HARIRSAZ, P.E. - Senior Structural Design Manager — R&M

Years with R&M: 15

Mr. Harirsaz is a Structural Design Manager with R&M. He has over 30 years of experience in the
design and management of a broad range of structural projects, including bridges, earth retaining
structures, underground hydraulic related structures, buildings, and heavy industrial structures. His
recent structural design management includes SR-4 Crosstown Freeway Extension Project, Route 99/Kiernan
Road interchange, Route4/Route 160 interchange ramp project, -5 North Stockton Widening Project in the City
of Stockton, I-205 Auxiliary Lanes, SICOG and I-5/Eight Mile Road Interchange, Stockton, 1-880 Corridor HOV
Lane Project.

MIKE LAHODNY - R/W MANAGER - BRI

Mike Lahodny is a Right-of-Way specialist with over 44 years of experience. Prior to joining Bender
Rosenthal, Inc (BRI), Mr. Lahodny worked for the California Department of Transportation (Caltrans)
for 35 years in the Right-of-Way Division. Mr. Lahodny served as the Caltrans Assistant Right-of-\Way
Chief for North and Central Regions, overseeing Right-of-Way delivery for Districts 1, 2, 3, 9 and 10.
Mr. Lahodny has an in-depth knowledge of the legal aspects, development and administration of the
Uniform Act and Right-of-Way process and procedures. He was directly involved in delivery of Right-of-
Way appraisals, appraisal review, and acquisitions; and understands the pressing issues facing the delivery
of small and large Right-of-Way intensive projects. He also has extensive experience and expertise in
teaching various International Right of Way Association Appraisal courses.

EDDIE BARRIOS, P.E., T.E. - Traffic Operations Analysis — F&P

Eddie Barrios, P.E., Senior Associate in Fehr & Peers’ Walnut Creek office, has over 15 years of
experience in project development studies (PSR and PA/ED), micro-simulation, and transportation
planning and engineering studies. He has served as Project Manager or Project Engineer on over 30
project development studies in several Caltrans Districts including District 4, 5, and 10. Several of the
mainline projects that Eddie has been involved with have included high-occupancy vehicle (HOV)
facilities and/or ramp metering. Some of his relevant projects include: North County Corridor, 11th
Street/Grant Line Road Roundabout Project (San lJoaquin County, CA), [-205/Chrisman Road Interchange
PSR/PDS (Tracy, CA), I-5 North Stockton PA/ED (Stockton, CA) State Route 99/Pelandale Avenue PA/ED
(Modesto, CA), I-205/Lammers Road Interchange PA/ED (Tracy, CA), State Route 132 East/West Connectivity
Project.
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STATEMENT OF QUALIFICATIONS TO STANISLAUS COUNTY
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WILLIAM R GRAY - Funding — Gray Bowen

Bill will be Gray Bowen’s Principle in Charge and strategic advisor and resource to the team. Bill has
developed and successfully implemented project delivery and/or financing strategies to advance a
number of complex, high profile projects on the state highway system including the SR 99 Atwater
Merced Expressway, SR 37/White Slough project in Vallejo, the SR 41 freeway project in Madera County, the I-
680 Sunol Grade HOV lane project in Alameda County, the SR 121/Maxwell Bridge project in Napa, the Sutter
Creek Bypass in Amador County, and several projects on SR 4 in Contra Costa County. With close to 40 years
of working knowledge and experience

JUDITH BUETHE - Project Communications - JBC

Judith Buethe, founder and owner of JBC, has more than 30 years of private and public sector
experience in public relations, and consensus building. Judith designs and implements effective strategic
public involvement plans, public meetings and open houses, public outreach and education, cross-cultural
communications, social marketing, meeting facilitation, stakeholder identification, media relations,
newsletters, direct mail campaigns, advertising, events (large and small), consensus development, and
staffed Hotlines. She has designed and facilitated formal focus groups, regional surveys, and walked door-
to-door in mobile home parks to survey tenants and satisfy environmental justice requirements. Among
the more than 250 public participation programs designed and implemented in the Central Valley and
Foothills include Projects in and around Manteca, e.g., SR120/McKinley PSR, and major improvement
projects on interstates and state highways, e.g., SR99/Arch Road to SR120, Interstate 5 North Stockton Corridor.

EDWARD HEMING - Environmental Task Manager - LSA

Mr. Heming is a senior environmental planner at LSA Associates, Inc., with 6 years of experience in
environmental planning, urban planning, and geographic information systems and 3 years of experience in
hazardous materials assessment and abatement. Mr. Heming has managed numerous projects including
several projects for both environmental planning and hazardous materials assessment and abatement.
Mr. Heming is responsible for managing projects and writing environmental documentation including
EIRs/EISs, MNDs, CEs and other documents. He has experience in public and private sector planning and
project management. This experience involves administrative tasks, workload management, management
of associate staff, staff development, and interoffice coordination on Environmental Impact Reports
(EIRs). He has managed the following projects: North Stockton I-5 Widening and Interchange Improvements
in Stockton; Kiernan Avenue/SR-99 Interchange in Salida; Hammett Road/SR-99 Interchange.

RYAN VANCE - Survey/Geomatics Manager - Stantec

Ryan is a Professional Land Surveyor and is the Survey/Geomatics Manager for Stantec in Modesto. Ryan
has nearly 20 years of surveying experience-performing boundary, topographic and ALTA surveys. He
has extensive use of GPS total stations, conventional total stations and AutoCAD LDD/Civil 3D
software. Ryan also has experience with construction surveys and layouts for roadway infrastructure,
site development projects, and heavy civil construction.

CHRIS VIERRA, P.E. LEED - Utility Engineering — Stantec — Property Negotiations

Mr. Vierra has more than 20 years of transportation and utility planning, design, and management
experience. As the managing principal for the Urban Development group based in the Modesto,
California, his experience includes project entitlement, environmental permitting, master infrastructure
planning, project design, project management, and providing leadership and direction for multi-discipline
design teams. Mr. Vierra is well regarded for his ability to effectively communicate with governmental
agencies in areas that relate to the project through his experience and understanding of public policy
issues.
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STATEMENT OF QUALIFICATIONS TO STANISLAUS COUNTY
PA&ED SERVICES FOR THE NORTH COUNTY CORRIDOR PROJECT

Staff Availability

The R&M/LSA Team can meet a widely varying task load and potentially compressed schedules because
of a large base of professionals, a tested system of project methods and documentation, and a flexible
management approach. This allows technical personnel to work on several projects at one time without
sacrificing quality. Our major projects currently underway will be substantially complete by September
2013 and therefore can apply full resources to the project. We rely on a constant influx of new
projects to maintain consistent and qualified staff have more than adequate capacity to accommodate
the planning and design needs of this project.

Key personnel assigned to the project will be available to the extent proposed for the
duration of the project, and no person designated as “key”” will be removed or replaced
with out the prior written concurrence by Stanislaus County.

Key Team Member Company 2013 2014

Project

Keith Meyer, P.E. R&M 50% 60% 70%
Manager
Martha Dadala, P.E. R&M Design Manager 80% 80% 80%
John Nguyen, P.E. R&M Design Manager 60% 70% 80%
William Devabalan, P.E. R&M Drainage 70% 100% 100%
Alex Ng, P.E. R&M Geometrics 80% 70% 100%
Kianoush Harirsaz, P.E. R&M Structures 50% 60% 100%
Phillip Shinn, P.E. R&M Structures 50% 60% 100%
Mike Lahodny BRI Right of Way 50% 60% 80%
Bob Morrison BRI Right of Way 50% 60% 80%
Ryan McClain , P.E. F&P TMP/Detours 40% 50% 80%
Eddie Barrios, P.E. F&P Traffic Forecasts 50% 50% 80%
Francisco Martin, P.E. F&P Traffic Operations 50% 50% 80%
Martin Hsu, P.E. CVS MHA Value Analysis 50% 50% 70%
Judith Buethe IBC Public Outreach 50% 50% 80%
Environmental 0 0 0
Rob McCann LSA Manager 40% 50% 50%
Edward Heming LSA Environmental 50% 50% 50%
Jeff Bray LSA Biology 50% 50% 50%
Tony Chung LSA Air & Noise 50% 50% 50%
Neal Kaptain LSA Cultural 50% 50% 50%
Ryan Vance, R.L.S. STANTEC Surveying/Mapping 50% 50% 50%
Chris Vierra, P.E. STANTEC Drainage Design 40% 50% 50%
Ben Crawford, P.E., G.E. CRAWFORD GDMR/Foundations 40% 50% 50%
Bill Gray GRAY-BOWEN Funding 30% 30% 30%
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STATEMENT OF QUALIFICATIONS TO STANISLAUS COUNTY
PA&ED SERVICES FOR THE NORTH COUNTY CORRIDOR PROJECT

“8 Team Experience

The consultant team proposed for PA&ED Services includes R&M as the prime consultant, LSA as the
major teaming partner, and seven key specialty subconsultants:

TEAM MEMBER LOCATION RESPONSIBILITIES

Prime Consultant

PA&ED management

Civil and structural engineering
Geometric design

Cost estimates, drainage design
Rajappan & Meyer Pavement evaluation
Consulting Engineers, Inc. San Jose Stormwater design

Stage construction design
Soundwall design

Project Report preparation
Drainage reports and design
Railroad coordination
Structures independent check

Environmental Management
Environmental analysis

LSA Associates Rockville Environmental technical reports
Irvine . o
Environmental permitting
EIS and EIR Preparation
Right of way appraisals
Bender Rosenthal, Inc Sacramento AL U TR CEE IS

Optional right of way acquisition
Relocation Studies

Foundation reports
Crawford Associates, Inc Modesto Geotechnical investigations
Hazardous materials reports

Traffic forecasts

Fehr & Peers Transportation Traffic operations analysis
Consultants BRI (e Traffic signal and lighting design
TMP Preparation

Gray Bowen Walnut Creek Funding Opportunities

Public outreach support

Judith Buethe Communications Stockton Communications services

Martin Hsu Associates Desert Hot

Springs Value Analysis and Reporting

RAJAPPAN & MEYER CONSULTING ENGINEERS, INC Page 14



STATEMENT OF QUALIFICATIONS TO STANISLAUS COUNTY
PA&ED SERVICES FOR THE NORTH COUNTY CORRIDOR PROJECT

TEAM MEMBER LOCATION RESPONSIBILITIES

Surveying, and mapping
Right of way engineering
Stantec Consultants Modesto Utility coordination services
Aesthetic design
Landscaping, irrigation design

Prime Consultant Information

RAJAPPAN & MEYER CONSULTING ENGINEERS, INC.

Rajappan & Meyer Consulting Engineers, Inc. (R&M), established in 1994, is a specialized transportation
project development, engineering, and design firm headquartered in San Jose, California with offices in
Walnut Creek and Oakland. R&M provides consulting services to cities, counties, state organizations,
and private corporations throughout Northern California to develop and design highway and street
projects. R&M provides complete in-house expertise in project management, transportation
engineering, interchange and roadway planning and design, and a specialized expertise in Caltrans project
development and design procedures, preparation of PSR’s, PR’s, Environmental Documents and PS&E. A
wide range of capabilities allows us to be involved in all phases of project work ... from initial planning,
feasibility studies, financing plans, design plans and contract document preparation through to
construction support.

Strengths: - Consultant Team Management - PID and PA/ED Management
- Project Management and Reporting - Funding Applications
- Freeway and Interchange Geometric Design - Traffic Operations Analysis
- Hydrology and Drainage Studies - Utility Coordination and Relocation
- Cost Estimates and Scheduling - Public Involvement Support
- Stage Construction Planning - PSR and PR Preparation
- Structural Engineering and Design - Retaining Wall Design
- PS&E Preparation and Management - Design Exceptions and Fact Sheets

Local Experience:

R&M's sole business is highway, bridge and interchange project development and design. Not only do all
of our projects encompass extensive public agency coordination, permits, public outreach, and PA&ED
approval, we bring the required knowledge and leadership skills necessary to manage the process with
responsible agencies, including:

Stanislaus Council of Governments
Union Pacific Railroad

City of Modesto

US Army Corps of Engineers

Central Valley Flood Protection Board
BNSF Railways

e Caltrans District 10

e Caltrans HQ design and Design
Engineering Services

e Caltrans Central Region
Environmental Branch

e Stanislaus County Public Works
Department

RAJAPPAN & MEYER CONSULTING ENGINEERS, INC Page 15



STATEMENT OF QUALIFICATIONS TO STANISLAUS COUNTY
PA&ED SERVICES FOR THE NORTH COUNTY CORRIDOR PROJECT

Primary Partner Information

LSA ASSOCIATES, INC.

LSA Associates, Inc. (LSA) is an environmental and planning consulting firm that provides professional
consulting services to both public institutions and private interests. We have extensive previous
experience throughout the Sacramento Valley region, and with an office in Rocklin. LSA provides a
complete range of services, and only require outside services where special circumstances occur. The
Environmental Division has prepared several hundred EIR/EIS documents and is thoroughly familiar with
the California Environmental Quality Act (CEQA) and the National Environmental Protection Act
(NEPA) processes. Within this division, LSA has experts in air quality assessments and the regulatory
environment, as well as analytical noise modeling capabilities to support both land development and
transportation infrastructure projects. LSA has been the Environmental Consultant for R&M on
all of our projects in the Central Valley, including the Route 99/Arch Road and Jack Tone
Road interchange, I-5 North Stockton Corridor Project and Hammer Lane, Otto Drive,
Eight Mile Road and North Gateway interchanges, the 1-205 Auxiliary Lanes Project, and
the SR 99/Kiernan and Hammett Interchanges.

Subconsultant Information

BENDER ROSENTHAL, INC.

BRI is a Sacramento-based real estate appraisal, Right of Way (ROW) acquisition and relocation firm
specializing in ROW management and planning services. BRI is currently the right of way
consultant to R&M on the Route 4 Freeway Extension Project in Stockton, and the SR
99/Kiernan and Hammett Interchanges in Stanislaus County.

CRAWEFORD & ASSOCIATES

The principals of the firm bring significant experience in Geotechnical Engineering, Design, and
Construction Services on projects ranging from transportation, bridges, water and wastewater facilities,
pipelines, tanks and pump stations, schools, hospitals, residential, and commercial projects. Principals at
CAI have provided Geotechnical Engineering Services on the following nearby projects: North County
Corridor Stanislaus County, StanCOG SR 132 West Expressway including preliminary
recommendations for Carpenter Overcrossing, Emerald Avenue Undercrossing, and State
Route 99 Flyover, and Hills Ferry Road Bridge Replacement in Stanislaus County.

FEHR & PEERS TRANSPORTATION CONSULTANTS

Fehr & Peers specializes in providing transportation planning and traffic engineering services to public
and private sector clients. F&P has been the traffic forecasting and operations subconsultant
to R&M on the I-5 North Stockton Corridor Project and Hammer Lane, Otto Drive, Eight
Mile Road and North Gateway interchanges, the [-205/Lammers Interchange, the 1-205
Auxiliary Lanes Project, and the SR 99/Kiernan and Hammett Interchanges.

GRAY-BOWEN

Gray-Bowen provides a unique blend of transportation consulting and strategic project planning services.
Examples include Atwater Merced Expressway in Merced County, SR 219 in Stanislaus
County, SR 4 and SR 4 Bypass in Eastern Contra Costa, the SR 49 Bypass in Amador
County, the SR 4 Bypass in Calaveras County, the SR 41 project in Madera County and the
Merced-Atwater Expressway in Merced County.

RAJAPPAN & MEYER CONSULTING ENGINEERS, INC Page 16



STATEMENT OF QUALIFICATIONS TO STANISLAUS COUNTY
PA&ED SERVICES FOR THE NORTH COUNTY CORRIDOR PROJECT

JUDITH BUETHE COMMUNICATIONS

Established in 1989, Judith Buethe Communications (JBC) has developed a unique specialty for public
outreach services in the Central Valley. JBC has been the Public Outreach consultant for R&M
on all projects in San Joaquin and Stanislaus Counties.

MHA., INC.

MHA is a California based organization whose primary focus is Value Analysis/Value Engineering
(VA/VE). The VE methodology is promoted and applied in a highly professional manner to many
different project types. MHA has performed more than 180 VA/VE projects, including team studies,
training seminars, SAVE-approved training workshops, facilitator services and VE program development.
MHA has been responsible for all Value Analysis on R&M’s projects in San Joaquin and
Stanislaus Counties including the I-205/Lammers interchange in Tracy, the I-5 North Stockton
Corridor, and the SR-99/Kiernan Avenue Interchange for Stanislaus County.

STANTEC, INC.

Stantec, founded in 1954 is a global design and engineering firm with approximately 12,000 employees.
Stantec has Northern California offices located in Modesto, Sacramento and the Bay Area. Stantec is
fully equipped with the latest in surveying technology from robotic total stations to L1/L2/Glonass
capable GPS systems. This project will be serviced from their Modesto office providing surveying,
mapping and civil engineering. Stantec is currently the Survey and Utility consultant for R&M
on the Route 4/ Route 160 Interchange project in Antioch for CCTA and for the I-
205/Lammers Interchange in Tracy.

R&M Relevant Project Experience

Rajappan & Meyer Consulting Engineers, Inc. (R&M) is among the most qualified and experienced firms
for preparation of Corridor Plans, PSR, PR, PA/ED, Preliminary Engineering, and final PS&E on highway
and interchange projects in the Northern California and particularly in Stanislaus and San Joaquin
Counties. Our exclusive focus as a company is on highway, interchange and freeway project
development, approval and design. We have been the Prime Consultant for over $2 billion in
transportation construction projects in Northern California and over $1 billion in the Central Valley.

I-5/NORTH STOCKTON CORRIDOR/HOV WIDENING PROJECT

City of Stockton

R&M was retained by the City of Stockton to prepare environmental documentation, project report and
final design for a $450 million project to widen 8 miles of I-5 to eight lanes, implement HOV lanes from
Charter Way to Eight Mile Road. The freeway widening includes complete pavement replacement for
CRCP and new inside lane in each direction, widening of 22 bridge structures and construction of a new
HOV lane for 11 miles. R&M completed the PSR, Supplemental PSR/PDS, EIR/EA and PA/ED and PS&E.
Phase 1 PS&E was approved for advertisement in October 2010, to widen the freeway, construct 15
bridges, auxiliary lanes and implement the first freeway HOV lanes in San Joaquin County. An FHWA
Modified Access Report, FHWA Financial Plan and FHWA Cost Estimate Review was
successfully prepared by R&M, and major investment cost estimates were approved by FHWA. LSA
prepared the EIR/EA for the project. R&M was responsible for the design of the I-5 bridge widenings at
Country Club Drive, Alpine Road, March Lane, Hammer Lane and Eight Mile Road.
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STATEMENT OF QUALIFICATIONS TO STANISLAUS COUNTY
PA&ED SERVICES FOR THE NORTH COUNTY CORRIDOR PROJECT

KEY POINTS: This work included all-encompassing project
planning, environmental clearance, project
permitting and project design, all managed by
R&M. This project will create one of the largest
projects to be constructed in District 10, with
construction ongoing until 2016. Funding by
CMIA, SICOG and SHOPP programs were
received based on applications by R&M. Extensive
coordination with Caltrans District 10, FHWA and
permitting agencies was successfully achieved.

VALUE: $90 Million (Package 1) & $65 Million (Package 2)

DURATION: 2005 - 2013

R&M STAFF.  Keith Meyer, John Nguyen, Martha Dadala, Alex
Ng, Kianoush Harirsaz, Allen Wang, Philip Shinn

SUBS: F&P, JBC, LSA (EIR/EA), MHA

REFERENCE: Eric Alvarez, City of Stockton — (209) 937-8228

- Eric.Alvarez@oci.stockton.ca.us

Scott Guidi, Caltrans District 10 - (209) 948-7829

- scott_guidi@dot.ca.gov

ROUTE 99/KIERNAN INTERCHANGE PROJECT
Stanislaus County, Caltrans District 10

R&M, as Prime Consultant, completed all planning and
design elements for preliminary design, PSR, PA&ED and
PS&E for a $40 million reconstruction of the existing
interchange and local roads on Route 99 at Kiernan
Avenue (SR219) in Salida. The purpose of this project is
to meet anticipated traffic growth from planned housing
and business development as well as regional traffic
growth. The project includes reconstruction of 1.5
miles of Kiernan Avenue from the UPRR tracks in Salida
to past Sisk Road in Modesto, and includes local
intersection improvements, geometric design, traffic
studies, design exception fact sheets, right of way data

sheets. The PSR was completed by R&M in 2008. The Project

Report, Environmental Document and PA&ED were completed in 2011 and right of way acquisition and
final design were completed in 2012. The project is under construction starts from 2013 to 2016. 10

right of way parcels were acquired.

KEY POINTS: This project provided interchange and 1.5 miles of intersection improvements with an
innovative SR 99 ramp solution tailored to the local operational needs. The structure
was the first use of California Super Girder in District 10. Designed to 2010 HDM and

SSPs. This project also included relocation of a pump station.

VALUE: $40 Million
DURATION: 2005 - 2013

R&M STAFF.  Keith Meyer, Martha Dadala, John Nguyen, Kianoush Harirsaz, Allen Wang

SUBS: LSA, F&P, IBC, BRI, MHA

REFERENCE: Chris Brady, Stanislaus County - (209) 262-5887 - bradyc@co.stanislaus.ca.us

Christina Hibbard, Caltrans Dist. 10 - (209) 948-7889- christina_hibbard@dot.ca.gov
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STATEMENT OF QUALIFICATIONS TO STANISLAUS COUNTY
PA&ED SERVICES FOR THE NORTH COUNTY CORRIDOR PROJECT

I-205 / LAMMERS ROAD INTERCHANGE PROJECT
City of Tracy, Caltrans District 10
Since 2000, R&M has been the Prime
Consultant  for preliminary design and
preparation of the PSR and Project Report for
construction of a new interchange on 1-205 at
Lammers Road and two miles of local street
connections and intersection improvements.
The interchange, located between 11t Ave. and
Grant Line Road, will be a major interchange
replacement with new connections to 1-205 and
Byron Road. A new eight-lane bridge over 1-205
will be required for the project, and widening
of 1-205 will be required over the Union Pacific
Railroad. R&M completed geometric design, traffic
studies, design exception fact sheets, right of way data sheets and PSR in 2005. The Project Report was
approved in late 2012. R&M also successfully prepared the Concept Approval Report for FHWA
acceptance of the new interchange location. R&M was retained in 2013 to prepare final design and right
of way acquisition documents for the interchange. The design schedule will be from May 2013 to May
2015.
KEY POINTS: This project provided interchange and 3 miles of intersection improvements with an
innovative 1-205 Interchange tailored to the local operational needs. INNOVATION:
The structure will be include California Super Girder and will be designed to 2010 HDM
and SSPs. This project also included UPRR coordination for widening of the Janney
Overhead on 1-205.
DESIGN FEE: PA&ED - $1.5 Million PS&E - $4.0 Million
SCHEDULE: Final Design June 2013 to December 2015
R&M STAFF.  Keith Meyer, Martha Dadala, Kianoush Harirsaz
SUBS: F&P, JBC, Geocon, LSA (PEAR), Stantec
REFERENCE: Zabih Zaca, City of Tracy - (209) 831-6452 - zabih.zaca@ci.tracy.ca.us
Scott Guidi, Caltrans District 10 - (209) 948-7829 - scott guidi@dot.ca.gov

ROUTE 99/HAMMETT INTERCHANGE AND SALIDA EXPRESSWAY
Stanislaus County
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R&M, as Prime Consultant, completed preliminary design and preparation of a Project Study Report and
Project Report for reconstruction of the existing interchange on Route 99 at Hammett Road. R&M
developed geometric design, traffic studies, design exception fact sheets, right of way data sheets for the
Project Study Report and Environmental Document. In addition R&M developed preliminary alignment,
profile and cost estimates for the western end of the Salida Expressway, which will tie into the
Hammett/Route 99 interchange.
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STATEMENT OF QUALIFICATIONS TO STANISLAUS COUNTY
PA&ED SERVICES FOR THE NORTH COUNTY CORRIDOR PROJECT

R&M developed mapping, plan profile and traffic analysis of the 6-8 lane expressway alignment from
Route 99 to Dale Road, a distance of four miles. Access points were identified in conjunction with
alignment studies.
KEY POINTS: This project provided interchange and 4 miles of intersection improvements with an
innovative SR 99 ramp solution tailored to the local operational needs.
VALUE: $40 Million
DURATION: 2005 - 2012
R&M STAFF.  Keith Meyer, Martha Dadala, Kianoush Harirsaz, Allen Wang
SUBS: LSA, F&P, IBC, BRI
REFERENCE: Chris Brady, Stanislaus County - (209) 262-5887 - bradyc@-co.stanislaus.ca.us
Christina Hibbard, Caltrans Dist. 10 - (209) 948-7889- christina_hibbard@dot.ca.gov

LSA Associates Corridor Experience
MID COUNTY PARKWAY

Riverside County Transportation Commission

The MCP project is a key west-east regional
transportation corridor in western Riverside County that
will provide a direct and continuous route connecting
major population and employment centers through the
Cities of Perris and San Jacinto. In addition to the
project’s high visibility within the local community, the
project also received a great deal of attention at the
national level as it was a project on the Executive Order
(EO) 13274 priority list for environmental stewardship and
streamlining. In October 2003, RCTC, the Corps, the United States Environmental Protection Agency
(EPA), USFWS, CDFW, FHWA, and Caltrans signed a Partnership Agreement to memorialize the
efforts of the partnering agencies to work together in a spirit of cooperation, respect, and
reasonableness to produce a high-quality product that meets the needs and schedule of the project
proponent, as well as those of the other partner agencies. LSA has worked diligently as the
Environmental Lead with RCTC, FHWA, Caltrans, the federal resource agencies, and other members of
the project team to provide creative solutions for complex issues for this new transportation facility.

T Esplanace Aw

Hemet

STATE ROUTE 91 CORRIDOR IMPROVEMENT PROJECT (CIP)
Riverside County Transportation Commission

The Riverside County Transportation Commission
(RCTC) in cooperation with Caltrans contracted a
multi-disciplinary team to prepare engineering and
environmental documents for the SR-91 CIP. LSA was ;
responsible for the preparation of the environmental i
technical studies and the Draft and Final Environmental
Impact Reports/ Environmental Impact Statements
(EIRS/EISs). The SR-91 CIP included preliminary
engineering for preparation of a Caltrans Project Approval Document (Project Report) and the EIR/EIS
for improvement of existing SR-91 (between the SR-91/SR-241 Interchange in Orange County and
Pierce Street in Riverside County) and I-15 (between the I-15/Cajalco Road and the I-15/Hidden Valley
Parkway interchanges in Riverside County). The improvements included the addition of one general
purpose lane in each direction with either maintaining the existing high occupancy vehicle (HOV) lanes
or the extension of the existing two express lanes from Orange County into Riverside County.
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RAJAPPAN & MEYER

CONSULTING ENGINEERS

HOURLY CHARGE RATES
for Fixed Billing Rate Contracts

2013
Hourly Rates*
Billing Rate
Professional Classifications Per Hour
Principal Manager $ 315.00
Deputy Principal $ 300.00
Structural Design Manager $ 180.00 - 205.00
Civil Design Manager $ 167.00 - 192.00
Senior Structural Engineer $ 172.00 - 187.00
Senior Civil Engineer $ 103.00 - 125.00
Project Engineer Il $ 90.00-110.00
Project Engineer | $ 70.00 - 85.00
Asst. Project Engineer $ 63.00 -70.00
Admin $ 53.00 - 88.00

*Billing rates include direct salary, overhead, fringe benefits and allowance for profit on labor.

Services and Expenses

Computer/CADD Systems $ 12.00/hour
Mileage $ .50/mile
Fax $ 2.00/sheet
Copies $ .12/sheet
In-house Plots $ 6.00/sheet
In-house Color Plots $12.00/linear foot

Other Direct Costs
Photocopying, blueprints, photo developing (at cost)

Cost Reimbursement Costs
Commercial services (e.g., printing, computer time, laboratory fees, materials and
suppliers) are billed as other direct reimbursement costs

Subconsultants
Subconsultants billed at direct cost +3% processing fee



4400 Auburn Boulevard, Suite 107

BENDER Sacramento, CA 95841

muzin: 916.978.4900 = fax: 916.978.4504

ROS ENTHAL, INC. www.bendemosenthal .com

COMMERCIAL VALUATION AND RIGHT OF WAY SERVICES

2013 BILLING RATES

Below are our standard 2013 rates for additional services required. These costs may vary
depending on changes in the scope in work:

Cydney G. Bender, MAI $210/hr.*
David Wraa, MAI $210/hr.*
Bob Morrison, PE, CA Real Estate Broker $210/hr*
Designated Members of the Appraisal Institute (MAI/SRA) $210/hr.*
Senior Project Manager $175/hr.
Quality Control Auditor $160/hr.
Senior Appraiser $135/hr.
Relocation Specialist $145/hr.
Senior Acquisition Agent $135/hr.
Acquisition Agent $120/hr.
Appraiser $105/hr.
Other Associated Professional Staff $ 80/hr.
Researchers $ 80/hr.
Administrative/Production $ 70/hr.

*NOTE: For court or briefing preparation, depositions, any pre-trial conferences, court
appearances, and related activities, the hourly rate is $420 per hour.

Rates for appraisal services vary based on land use and type of acquisition. Appraisal services
are generally completed on a lump sum basis rather than hourly rate.

All direct and indirect costs will be billed at cost plus 10%.



& Associates, Inc.

Geotechnical Engineering, Design
and Construction Services

ECPawford

Fee Schedules

2013 Fee Schedule
Professional Hourly Fees

Benjamin D. Crawford — Principal Geotechnical Engineer
Rick Sowers — Principal Engineer/Engineering Geologist
David Castro, PE — Project Manager

Field Staff — Project Engineer/ Geologist

Drafting

Project Assistant

Laboratory Testing Schedule

Sieve Analysis

Sieve Analysis (#200 wash only)

Expansion Index

Plasticity Index

Moisture Density

R-Value

Direct Shear (3 points)

Additional lab test pricing available upon request

Reimbursable
Mileage is billed at current IRS mileage rate
Outside costs are billed at cost plus 10% markup

$145
$145
$115
$95
$75
$55

$100
$70

$130
$140
$45

$300
$420



GRAY*BOWEN

FEE SCHEDULE
Effective January 1, 2013

Hourly Rate
President — William Gray $290.00
Senior Vice President — Terry Bowen $276.00
Senior Advisor — Mike Evanhoe $290.00
Vice President — Leo Scott $270.00
Associate Professional $255.00
Vice President — Trudy Presser $265.00
Senior Engineer/Project Manager 111 — Jim Edmunds $210.00
Associate Engineer/Project Manager |1 $195.00
Assistant Engineer/Project Manager | $184.00
Project Coordinator — Karen Gleeson $146.00
Project Analyst — Roni Hattrup $146.00
Administration/Research $112.00
Word Processing/Data Entry $96.00
Clerical/ Messenger $78.00
Consultation/Representation TBD

Rates subject to change on January 1, 2014. Hourly rates include office overhead (routine
clerical, local travel (mileage), etc.). Expenses (parking, tolls, printing, out of area travel,
telephone, express mail, delivery, authorized entertainment, etc.) will be billed at cost plus 10%.

Gray:-Bowen, Inc. reserves the right, in its discretion, to sub-contract portions of its projects to
other qualified professionals. All costs and fees for any sub-contracted services will be billed at
cost plus 10%.



Judith Buethe

Communications

Judith Buethe Communications
Schedule of Costs and Fees Format

Name Hourly Fringe Benefits | Overhead G&A Fee Specific Rate
Rate 20% 80% 30% (10%) of Compensation

“Judith Buethe 50.00 10.00 40.00 15.00 11.50 126.50

Principal/Proj. Mgr.

Miranda Winters 30.00 6.00 24.00 9.00 6.90 75.90

Deputy Project

Megr.

Melissa Williams 26.99 5.40 21.59 8.10 6.21 68.28

Creative Director

Loreen Huey 18.70 3.74 14.96 5.61 4.30 4731

Admin. Asst.

Stefan Williams 13.26 2.65 10.61 3.98 3.05 33.35

Clerical

Keegan Williams 13.26 2.65 10.61 398 3.05 33.55

Clerical

Note: Prepared for implementation on 07/29/13

P.O. Box 773, Stockton, CA 95201-0773
PHONE 209.464.8707 FAX 209.942.3080 www.buethecommunications.com

/@ZW

445 West Weber Avenue, Suite 221, Stockton, CA 95203
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FEHR A PEERS

2013-2014
(July 2013 through June 2014)
Hourly Billing Rates

Classification Hourly Rate

Principal $200.00 - $315.00
Senior Associate $175.00 - $230.00
Associate $120.00 - $195.00
Senior Engineer/Planner $125.00 - $175.00
Engineer/Planner $95.00 - $135.00
Senior Technical Support $120.00 - $165.00
Senior Administrative Support $100.00 - $125.00
Administrative Support $90.00 - $120.00
Technician $80.00 - $130.00
Intern $50.00 - $90.00

o Other Direct Costs / Reimbursable expenses are invoiced at cost

e Personal auto mileage is reimbursed at the then current IRS approved
rate (56.5 cents per mile as of Jan 2013).

e Voice & Data Communications (Telephone, fax, computer, e-mail, etc.)
are invoiced at cost as a percentage of project labor.

effective 6/29/2013
Fehr & Peers reserves the right to change these rates at any time with or without advance notice.



LS A

LSA ASSOCIATES, INC.
4200 ROCKLIN ROAD, SUITE 11B
ROCKLIN, CALIFORNIA 95677

916.630.4600 TEL
916.630.4603 FAX

BERKELEY
CARLSBAD
FORT COLLINS

FRESNO
IRVINE

HOURLY BILLING RATES EFFECTIVE JUNE 2013

PALM SPRINGS

PT. RICHMOND
RIVERSIDE
SAN LUIS OBISPO

Job Classification Hourly
Air/ Cultural Rate
Planning Environmental | Transportation Noise Resources Biology GIS |Range'?
Principal Principal Principal Principal | Principal Principal Principal | $125-300
Associate Associate Associate Associate | Associate Associate Associate | $85-200
Senior Planner Senior Senior Senior Air | Senior Cultural Senior Senior GIS | $85-175
Environmental Transportation Quality/ | Resources Manager | Biologist/Botanist/ | Specialist
Planner Planner/Engineer | Noise Wildlife
Specialist Biologist/Ecologist
/Soil Scientist/
Herpetologist/
Arborist
Planner Environmental Transportation Air Cultural Resources Biologist/Botanist/ | GIS $70-125
Planner Planner/Engineer | Quality/ | Manager Wildlife Biologist/ | Specialist
Noise Ecologist/Soil
Specialist Scientist/
Herpetologist/
Arborist
Assistant Planner | Assistant Assistant Air Cultural Resources Assistant Assistant $55-90
Environmental Transportation Quality/ | Analyst Biologist/Botanist/ | GIS
Planner Planner/Engineer | Noise Wildlife Biologist/ | Specialist
Analyst Ecologist/Soil
Scientist/
Herpetologist/
Arborist
Field Services
Senior Field $50-85
Crew/Field Crew
Office Services
Research $35-60
Assistant/
Technician
Graphics $90-120
Office Assistant $60-90
Word Processing/ $75-95

Technical Editing

1 The hourly rate for work involving actual expenses in court, giving depositions or similar expert testimony, will be billed at $400 per
hour regardless of job classifications.

at LSA’s discretion at that time.

PLANNING 1

ENVIRONMENTAL SCIENCES 1

DESIGN

Hourly rates are subject to review at least annually, on or about June 1 of each year, and may be adjusted to reflect changing labor costs




Martin Y. Hsu, PE, CVS & Associates, Inc.

64305 Silver Star Avenue, Desert Hot Springs, CA 92240

Tel: 214-223-4139
Fax: 760-671-4361

Email: Martin@MartinHsu.net

2013 Billing Rates

Classification Rate OH Profit Billing Rate
CVS Team Leader $65.00 160% 10% $185.90
Technical Writer/Proof Reader $30.00 160% 10% $85.80
Clerical $22.00 160% 10% $62.92




Stantec 2013 Fee Schedule

LEVEL HRLY RATE | DESCRIPTION
% igg Entry-level position . Works under the supervision of a senior professional . Recent graduate from
an appropriate post-secondary program or equivalent . Generally, less than four years experience
3 $65 Junior-level position . Independently carries out assignments of limited scope using standard
4 $72 procedures, methods and techniques . Assists senior staff in carrying out more advanced procedures
5 $80 . Completed work is reviewed for feasibility and soundness of judgment . Graduate from an
appropriate post-secondary program or equivalent . Generally, one to three years experience
Fully qualified professional position . Carries out assignments requiring general familiarity within a
6 $87 broad field of the respective profession . Makes decisions by using a combination of standard
7 $95 methods and techniques . Actively participates in planning to ensure the achievement of objectives .
8 $104 Works independently to interpret information and resolve difficulties . Graduate from an appropriate
post-secondary program, with credentials or equivalent . Generally, three to six years experience
First level supervisor or first complete level of specialization . Provides applied professional
9 $113 knowledge and initiative in planning and coordinating work programs . Adapts established
10 $122 guidelines as necessary to address unusual issues . Decisions accepted as technically accurate,
11 $133 however may on occasion be reviewed for soundness of judgment . Graduate from an appropriate
post-secondary program, with credentials or equivalent . Generally, five to nine years experience
Highly-specialized technical professional or supervisor of groups of professionals . Provides
12 $144 multi-discipline knowledge Fo deliver innovative solutions in relet.ted.field of expertise . Pa.rticipates in
13 $156 sho.rt.and long range plapnlng tp ensure the achlevemgnt of objectives . Makes.requnsmle
14 $167 decisions on all matters, including policy recommendations, work methods, and financial controls
associated with large expenditures . Reviews and evaluates technical work . Graduate from an
appropriate post-secondary program, with credentials or equivalent . Generally, ten to fifteen years
experience with extensive, broad experience
Senior level consultant or management . Recognized as an authority in a specific field with
15 $177 _qualificatiops of significgnt value . Provides multio!iscipline knowledge to deliver inr_10vati\_/e s_olutions
16 $196 in re_Ia_ted flel_d of expertise . Independently conceives programs and problems for investigation
17 $231 Participates in discussions to ensure the achievement of program and/or project objectives . Makes
responsible decisions on expenditures, including large sums or implementation of major programs
and/or projects . Graduate from an appropriate post-secondary program, with credentials or
equivalent . Generally, more than twelve years experience with extensive experience
Senior level management under review by Vice President or higher . Recognized as an authority
in a specific field with qualifications of significant value . Responsible for long range planning within
18 $272 a s_pegific area of pr_actice or region_. M_akes decisions which are _far reachi(\g and_ Iin_1!ted only by
19 $357 objectives and policies of the organization . Plans/approves projects requiring significant human
resources or capital investment . Graduate from an appropriate post-secondary program, with
credentials or equivalent . Generally, fifteen years experience with extensive professional and
management experience
Survey $150 1-Person Crew, Preva!l!ng Wage
Crews $220 2-Person Crew, Prevailing Wage
$290 3-Person Crew, Prevailing Wage
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